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January 27, 2011 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

 
SUBJECT: Voting Systems Assessment Project Incremental Plan 
 
This report is in response to the motion adopted by your Board on September 7, 2010, 
directing the Registrar-Recorder/County Clerk (RR/CC) to update your Board on the 
progress of the Department’s Voting Systems Assessment Project (VSAP).  The motion 
further asked for an overview of the current strategy for moving forward and ultimately 
implementing a new voting system in Los Angeles County, including a general time 
frame outlining the process up to the implementation of a new voting system.  The 
information contained in this report addresses the points of inquiry in your motion. 
 
Overview 
 
The Voting Systems Assessment Project is an unprecedented and comprehensive 
approach at modernizing the County’s voting systems in order to ensure accessible, 
accurate, and secure elections.  The vision of the project is to implement a voting 
system through a transparent process that takes into account the needs and 
expectations of our primary consumers, the current and future voters of Los Angeles 
County.1  Out of this vision, the Department has developed a multi-phase plan for the 
modernization of the County’s voting systems.  The project was officially launched in 
September 2009 and since then has, with input from community stakeholder groups and 
research support from the Voting Technology Project and the James Irvine Foundation, 

                                                 
1 See “Los Angeles County Voting Systems Assessment Project Concept Paper”, presented to 
Operations Cluster August 22, 2009. 
http://www.lavote.net/Voter/VSAP/Default.cfm?Section=DOCUMENTS
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carried out a number of engagement activities that have informed and fine tuned the 
scope of the VSAP.  The following sections outline the specific phases the Department 
has identified for the project. 
 
Need for the VSAP
 
The current InkaVote Plus and Microcomputer Tally System voting systems have 
served and continue to serve the voters of Los Angeles County with accuracy and 
integrity.  But the design of these systems and the age of their technology do not offer 
the technical and functional elasticity necessary to continue to accommodate our 
growing electorate, its diversity, and needed innovations to help improve the 
accessibility and efficiency of elections.   
 
The current voting system was developed by the Los Angeles County Information 
Technology Systems branch of the Internal Services Department.  The original systems, 
Automated Ballot Layout (ABL), Election Tally System (ETS), and the Election Results 
Inquiry System (ERIS), were developed over 30 years ago using IBM mainframe 
computing technology.  While the Registrar-Recorder/County Clerk still uses the 
mainframe ABL and ERIS systems, the ballot tabulation component of the ETS system 
was migrated in the mid-1990s to a DOS-based PC platform called the Microcomputer 
Tally System (MTS), which resides on an isolated token ring network at the 
Department’s headquarters.   
 
Several ISD employees, none of whom were the original developers of the systems, 
continue to maintain these systems.  Ongoing attrition of ISD staff due to retirement and 
the increasing difficulty of finding new staff with requisite skills in obsolete mainframe 
technologies has become a significant challenge to the long term sustainability of our 
operations.   
 
The impact of this situation is exacerbated by a number of factors.  One such factor is 
the fluid nature of the regulatory process governing elections both at the state and 
federal levels.   Currently, the Microcomputer Tally System is only conditionally certified 
by the State of California and has not been certified under the federal certification 
process.  Additionally, changes in voter trends press the need for a new voting system.  
The migration of a significant number of voters to vote by mail and changes in state and 
federal laws regarding accessibility and language services have stretched the limits of 
the voting systems, which when designed did not contemplate the varied forms of voting 
and voter interface that are expected in today’s electoral environment.  Further, the 
current system lacks the flexibility to meet voter preferences, as it does not offer voters 
an intuitive and user-friendly interface that retains confidence that votes are being cast 
and counted in a secure and efficient manner. 
 
In addition, recent legislative changes to the electoral process further jeopardize the 
operability of the system.  Without technical changes made to the voter approved “Top-
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Two” Primary Election process, as outlined in enabling legislation SB 6, the County’s 
voting system could be rendered obsolete as soon as June 2012.     
 
The current state of our voting system, as described above, makes implementing a new 
voting system critical and warrants recognition as a priority for Los Angeles County.  
 
Incremental Project Plan  
 
Phase I: Public Opinion Baseline Research  
(Sept. 2009 – Jul. 2010) 
 
The first phase of the project sought to compile an array of baseline data from multiple 
stakeholders that included voters, advocates, key community organizations 
representing traditionally underserved voter constituencies, and elections staff.  This 
data was collected through a variety of research and engagement activities; a 
countywide voter survey, voter focus groups, a pollworker survey, focus groups with 
local election officials, and internal focus groups with Departmental staff.   The goal for 
this phase of the project was to establish initial baseline information regarding opinions 
and expectations of voters and key stakeholders when it comes to our current and 
future voting needs.  This information included specific opinions about “likes” and 
“dislikes” of other common voting systems, as well as values and expectations 
surrounding core characteristics like accessibility, accuracy, security, and public 
confidence.   
 
The research activities were made possible through a partnership with the Voting 
Technology Project (VTP) at the California Institute of Technology and the 
Massachusetts Institute of Technology who received funding from the James Irvine 
Foundation in support of the project.  The findings of this first phase of the project were 
summarized in a report to your Board submitted July 9, 2010 and accepted and filed on 
September 7, 2010.2   
 
In addition to our formal report, the Department has continued to solicit stakeholder 
input on the project and research findings through a series of discussion meetings.  
Meetings have been held with community organizations and advocates working with 
language minority groups, voters with disabilities, and election integrity advocates.  
Additional discussion meetings are planned with other stakeholders representing 
African American voters and general civic participation organizations.   
 
The successful implementation of this preliminary phase of the Voting Systems 
Assessment Project has provided the project a solid first step.  The data compiled in 
Phase I of the project will play a critical role as baseline information that will help inform 
the development of general principles and user requirements to guide the 

                                                 
2 See “Voting Systems Assessment Project Report.”  Submitted to the Board of Supervisors July 9, 2010.  
http://www.lavote.net/Voter/VSAP/Default.cfm?Section=DOCUMENTS

http://www.lavote.net/Voter/VSAP/Default.cfm?Section=DOCUMENTS
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development/acquisition of new voting systems for Los Angeles County and help 
facilitate the evaluation of the system implemented.  
 
Phase II: Process Assessment and VSAP Advisory Committee  
(Jan. 2011 – Jun. 2011) 
 
This second phase of the project will seek to begin to define the fundamental direction 
of the process and to establish a more formal stakeholder input body for the duration of 
the project and subsequent systems implementation.  Beyond the needs of current and 
future users of the voting system it is imperative that we assess and identify the most 
effective and efficient process through which a new voting system will be acquired, 
developed, and implemented.  These assessments will help to further define the best 
process for the project to successfully meet its goal of implementing a more accessible, 
accurate, and secure voting system.   
 
Key goals for Phase II of the project include: 
 
1.  Establish VSAP Advisory Committee 
 
Establish a stakeholder advisory committee to work with the RR/CC to provide input and 
guidance into the establishment of principles and user requirements as well as the 
overall development of the Department’s voting system acquisition/development 
strategy.  The thirteen member advisory committee will be comprised of individuals 
representing critical constituency groups and communities of interest.3  The committee 
will be active throughout the life of the project.   The VSAP Advisory Committee is 
critical to ensuring ongoing citizen input and transparency. 
 
2.  Acquisition/Development Model Assessment 
 
The RR/CC will assess various models for the acquisition/development of a modernized 
voting system.  Among the acquisition models to be assessed are commercial-of-the-
shelf acquisition/development, in-house development, and public/private partnerships 

                                                 
3 The thirteen member committee will be led by a chair and vice-chair and will be comprised of individuals 
representing critical constituency groups and communities of interest as follows: 
 

Retired Public Administrator (1) 
Voters with Disabilities Advocates (1) 
Voting Integrity Groups (2) 
Voting Rights Advocates (3) 
City Clerks (2) 
Academia (2) 
Political Parties (2) 
 

Members will remain on the committee throughout the life of the Committee, which will be active 
throughout the duration of the VSAP. 
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that can explore more creative models that include a combination of not only private 
entities but also public and/or non-profit institutions such as universities and 
philanthropic foundations.   
 
During the assessment, the Department will consult with and solicit input from the Chief 
Executive Officer (CEO), Chief Information Officer (CIO), Internal Services Department 
(ISD), and County Counsel. The goal of the assessment is to identify the model that 
achieves the greatest degree of cost effectiveness, flexibility, and transparency.  
 
3.  Evaluation of Existing Voting Systems Models 
 
Further research is needed to better evaluate whether common voting system models in 
place in other jurisdictions align with voter needs and expectations as well as the 
capacity and scale requirements of a jurisdiction like Los Angeles County.  Common 
voting system models will include hand-counted paper ballots, hand-marked optical 
scan ballots, direct recording electronic ballots, and ballot-marking devices.  Tabulation 
models (central count v. precinct-based count) will also be evaluated as part of the 
voting system models.  The goal of this evaluation is to simply identify the advantages 
and challenges/strengths and weaknesses of each model. 
 
4.  Assessment of the Current Regulatory Environment
 
Any new voting system intended for use in California must be certified both by the 
federal Election Assistance Commission and the California Secretary of State.   In this 
phase, the Department will also assess the current regulatory environment and 
certification process to determine its potential impact on the timing of voting systems 
implementation.  Given the unique nature of Los Angeles County as a jurisdiction and 
the emerging need for replacement and modernization of our voting systems, it is 
expected that legislation and regulatory amendments will be necessary to facilitate the 
recommended outcome of the VSAP.  This phase will identify those needs, propose a 
strategy for seeking passage of the needed changes and incorporate the regulatory 
elements into the overall project time line. 
 
5.  Funding Analysis 
 
An analysis of dedicated and potential funding for voting systems 
acquisition/development and implementation is imperative to defining the resources 
available to the County.   The Department has identified at least two dedicated sources 
of funding at this time.  The first source being federal funding from the Help America 
Vote Act (HAVA) Sec. 301; the second, state funding made available through Prop. 41.    
The analysis will assess the status and levels of this funding as well as identify any 
other potential sources of funding that may be available.  
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Phase III: Acquisition, Development, and Award Process 
(Jul. 2011 – Dec. 2012) 
 
Once the direction of the project has been defined, including guiding principles, user 
and technical requirements for the voting system desired, as well as the desired 
acquisition/development strategy, the third phase will identify the appropriate and 
desired process to solicit, evaluate, and select the appropriate partners/contractors for 
the development phase of the project.   
 
We expect that in order to accommodate an innovative development process the 
Department will need to explore nontraditional solicitation processes.  To ensure the 
identification of the best process possible the Department will consult and work 
collaboratively with the CEO, CIO, ISD, and County Counsel.    
 
Phase IV: Development and Certification  
(Jan. 2013 – Dec. 2014) 
 
Actively monitor the development of the new voting system acquired by the County.   
At this time it is very likely that the County will need to have a custom voting system 
developed.  This includes accessible voting devices, vote by mail system, and a 
tabulation system.  California requires that any voting system used in the state be 
certified both by the federal Election Assistance Commission and the California 
Secretary of State.  Navigating the process and ultimately obtaining federal and state 
certification will be an area of particular focus for the project.    
 
Phase V: Voting Systems Delivery and Implementation  
(Jan. 2015 – Nov. 2015) 
 
The Department will develop detailed implementation plans that address voter 
education, poll worker training, and voting system deployment.  Specifically, the 
Department will work with the VSAP Advisory Committee and the Department’s 
Community Voter Outreach Committee (CVOC) to develop a comprehensive and 
aggressive voter outreach and education plan.  The plan will employ grassroots and 
media strategies to ensure maximum reach and saturation of information.  It will pay 
particular attention to traditionally underserved voter populations.   
 
Conclusion 
 
The Department recommends that voting systems modernization be adopted as a top 
priority for the County.  The viability and reliability of our current voting system is quickly 
diminishing as the demands, complexity, and frequency of elections increases.  It is 
imperative that we dedicate the appropriate resources to this project.  Current 
projections estimate implementation of new voting systems by 2015.  Note, however, 
that legislative changes such as the “Top-Two” Primary system may jeopardize that 
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timeline and require the County to identify alternative solutions.  In the past the County 
has opted for a number of interim solutions to keep up with legislative and regulatory 
changes.  In our assessment of the current voting system we can no longer sustain 
such solutions without affecting the integrity, accuracy, and security of elections.  The 
incremental plan presented to your Board in this report envisions the implementation of 
a completely new voting system infrastructure. 
 
Please note that this plan may be subject to change and that new phases may be 
necessary to ensure the process is comprehensive and of strong integrity.  The 
Department will continue to update your Board on the status of the project on a 
quarterly basis.  We look forward to working with you to provide an accessible, 
accurate, and secure voting process for the Los Angeles County voters of today and 
tomorrow. 
 



 

 
March 18, 2011 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

   
 

VSAP Quarterly Report- 1st Quarter 2011 
 
The following is the first quarterly update report of 2011.  These reports are provided to inform 
your Board and the public on the progress of the Voting Systems Assessment Project (VSAP).  
This series of quarterly reports is in response to the motion adopted by your Board on 
September 7, 2010. 
 
During this reporting period, the VSAP launched its second phase of the project.  In this phase 
the project will continue to gather data, engage the community, and build partnerships with the 
ultimate goal of implementing a voting system that meets the needs of current and future Los 
Angeles County voters.  In this first quarter, and Phase II launch, the project’s activities have 
revolved around three major areas: 
 

o Establishing the VSAP Advisory Committee 
o Building and Strengthening Partnerships 
o Meetings/Presentations 

 
Advisory Committee 
 
In an effort to ensure continued citizen participation and transparency through the remainder 
of the VSAP, the Registrar-Recorder/County Clerk (RR/CC) established the Voting Systems 
Assessment Project Advisory Committee.  The purpose of the Committee is to help analyze 
and comment on the project’s initial research findings and to provide the RR/CC input and 
guidance for the establishment of principles and general requirements of a voting system; and 
for the development or acquisition models the County intends to employ. 
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The RR/CC has invited a group of community leaders, subject matter experts, and 
stakeholders to serve on this Committee.  These individuals represent critical 
constituency groups and communities of interest, including voters with disabilities, 
language minority groups and ethnic minorities.  Also represented are critical 
stakeholders such as election officials, political parties, and academic 
institutions/organizations. 
 
The Committee is schedule to hold its initial meeting at the RR/CC headquarters on 
March 31st.  Formal invitations have been extended to possible members.   Upon 
confirmation of their participation, the Department will publish a list of the Committee 
members online at www.lavote.net/voter/vsap
 
Partnerships 
 
The Department recognizes the importance of establishing key partnerships and 
collaborating with members of the community as we develop our plans and 
requirements for the acquisition/development of a new voting system.  As such, the 
County continues to collaborate with research institutions, academia, and other 
organizations to ensure a diversity of ideas and expert input help to inform the project.  
During this quarter, the VSAP has in particular, worked with Cal Tech and MIT’s Voting 
Technology Project (VTP) and with graduate students at the UCLA Luskin School of 
Public Affairs. 
 
CalTech/MIT Voting Technology Project 
 
The VSAP is currently evaluating and reframing its partnership with the CalTech/MIT 
VTP.  The VSAP and VTP successfully collaborated during the initial phase of the 
VSAP in conducting research activities that provided important baseline data on voter 
and stakeholder attitudes and opinions when it comes to voting systems and the 
electoral process in general.  This data will continue to inform the VSAP as it moves 
forward.   
 
The success of the collaboration during the initial phase of VSAP resulted in an 
invitation from the James Irvine Foundation for VSAP and VTP to apply for additional 
funding to continue the effort.  As such, future research collaborations are being 
assessed.  As these plans further develop, public opinion and academic research will be 
critical.   
 
UCLA Research Team 
 
The VSAP is also collaborating with a research team of graduate students from the 
UCLA Luskin School of Public Affairs.  The team is conducting research on the voting 
systems testing and certification process and its impact on Los Angeles County’s goal 
to implement a new voting system.  The UCLA research team will provide a report to the 

http://www.lavote.net/voter/vsap
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Department highlighting their findings and recommendations for the VSAP to consider in 
navigating the testing and certification of the new system and/or acquisition model 
employed. 
 
Meetings/Presentations
 
On February 24, 2011, the Department provided testimony to the California Voting 
Modernization Board.  The testimony provided an overview of the challenges facing the 
County and the current efforts to modernize its voting system to continue to provide fair, 
accessible and transparent elections to current and future voters of the County.  The 
purpose of this testimony was not only to inform the Voting Modernization Board of the 
County’s efforts to modernize its voting system, but also to urge the Board to continue 
its work during this critical time for California elections and to ask that the Board 
preserve the dedicated Prop 41 funding for Los Angeles County to complete its voting 
system modernization efforts. 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Assistant at (562) 462-
2991 or via email at mflores@rrcc.lacounty.gov. 
 

http://www.lavote.net/vsap
mailto:mflores@rrcc.lacounty.gov
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Testimony to Voting Modernization Board 
February 24, 2011 Meeting 

 
By 

Dean C. Logan 
 

Good morning Vice Chair Kaufman and Members of the Voting Modernization Board.  

My name is Dean Logan, Registrar-Recorder/County Clerk for the County of Los 

Angeles.  I am pleased to have the opportunity to address the Board today.   

 

I come before you this morning to make you aware of Los Angeles County’s current 

efforts to modernize its voting systems, which serve nearly 4.5 million registered voters; 

and the challenges we face in this endeavor.  Drawing on the experiences of our current 

efforts and my observations of the current elections environment nationally and in the 

State of California, I am also here to urge this body to consider the relevance and need 

for this Board to continue and potentially expand it’s work during what is a critical time 

for California elections.   
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Los Angeles County is the nation’s largest and most diverse election jurisdiction, with an 

electorate comprised of multiple races/ethnicities, national origin groups, age groups, 

and socio-economic backgrounds.  As an elections jurisdiction we provide election 

services in six languages other than English and have more than 500 political districts 

(from federal and state to municipal and special districts)  One of the core principles of 

our mission is to provide election services in a fair, accessible and transparent manner.  

Our ability to meet that core principle is becoming more difficult. 

 

In response to these needs the County is currently engaged in efforts to modernize its 

voting systems to provide fair, accessible and transparent elections to the voters of 

today and those of tomorrow.  [As part of this testimony, in advance of this meeting, I 

submitted to your board a recent plan submitted to the Los Angeles County Board of 

Supervisors, outlining the Department’s strategy for implementing a new voting system 

by 2015. I will be more than happy to respond to any questions regarding the plan.] 

 

As I’m sure you appreciate this task is not easy; especially for a jurisdiction as complex 

as Los Angeles County.  There are a number of variables that contribute to this: 

 

1) Size and Complexity - Currently, the County has not identified any certified voting 

system that would fully meet our needs.  The size and diversity of Los Angeles 

County make it almost impossible to reasonably consider a Commercial Off-the-

Shelf (COTS) voting system solution.  Any solution will entail a significant 
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development or customization process.  It is very likely that a solution for a 

jurisdiction as large and complex as Los Angeles may involve the development of 

new systems and technologies. 

 

2) Voter Confidence – We are committed to ensuring that new voting systems in 

Los Angeles County address voter’s needs.  More importantly, that voters are 

confident that their needs and priorities were taken into account in the process.  

As such, the County developed the Voting Systems Assessment Project (VSAP).  

The VSAP is an unprecedented election practice premised on a collaborative 

approach that ensures greater citizen input through partnerships within the 

academic community, public interest organizations, and policy makers, in the 

pursuit of establishing a more participatory model for procuring voting systems.  

[Further documentation on the VSAP project has been submitted for the record] 

 

3) Stagnant Voting Systems Market – Development and certification of new voting 

systems has been at a near stand-still in recent years; a dynamic impacted by 

economic conditions and by the lack of clarity and consistency in the adoption 

and application of regulatory requirements for voting systems testing and 

certification at the federal and state levels.  Federally, only six voting systems 

have been certified since the Election Assistance Commission was created.  In 

California, there are no pending applications for certification and a number of 

systems are operating under “quasi” conditional certification.   The industry itself 

is doing little to expand as a market and provide greater supply.  Voting System 
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companies are not making significant investments in research and development 

for new systems.  Where such efforts are being made, the timeframes for 

seeking testing and approval has become both time and cost prohibitive.   These 

concerns are further exacerbated by legislative proposals currently before 

Congress to dissolve the United States Elections Assistance Commission (EAC). 

 

These factors present serious challenges not only for Los Angeles County but for other 

counties across this state and throughout the country.   Without a robust voting systems 

market and an effective regulatory process, efforts to maintain the integrity of our 

democracy by providing accurate, accessible, and transparent election will be severely 

limited.   

 

Current social and demographic trends that are defining how we act, interact, and 

communicate suggest the need for a serious re-envisioning of democracy in the 21st 

Century.  This may mean significant changes to how we conduct elections.  Election 

Officials will need the tools (in voting systems) to be able to accommodate these 

changes.   

 

With the passage of the Voting Modernization Bond Act of 2002, the voters of California 

declared their clear intent to ensure that California continue to be a beacon of 

democracy by modernizing its voting systems to provide every opportunity for all of its 

citizens to be able to cast their vote and have it counted securely and accurately.    As a 

body entrusted by the voters of California to see the update of voting systems through, 
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the work and oversight of this Board  remains important.  Los Angeles County as other 

counties in this state still need the assistance of this board, the Secretary of State, and 

the Legislature to ensure that voting systems in the state can serve the voters of today 

and tomorrow with integrity and that the funding allocated under Proposition 41 is 

preserved and protected until modernized systems that can meet that challenge are 

identified and/or developed.   

 

As this Board discusses the future of this body I ask you to consider the current state of 

the voting systems environment and the future of elections.  The relevance and 

importance of this Board has never been greater.   

 

Thank you for your attention.  If you have any questions I will be more than happy to 

address them or to provide you a future written response.      
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June 8, 2011 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

   
 

VSAP Quarterly Report- 2nd Quarter 2011 
 
The following is the second quarterly update report of 2011.  These reports are provided to 
inform your Board and the public on the progress of the Voting Systems Assessment Project
(VSAP).  This series of quarterly reports is in response to the motion adopted by your Board 
on September 7, 2010. 
 
During this reporting period, the VSAP continued to work towards the goals of the second 
phase of the project, which are to continue to gather data, engage the community, and build 
partnerships with the ultimate goal of implementing a voting system that meets the needs of 
current and future Los Angeles County voters.  During this period, the project’s activities 
have revolved around three major areas: 
 

o Establishing the VSAP Advisory Committee 
o Building and Strengthening Partnerships 
o Meetings/Presentations 

 
Advisory Committee 
 
In an effort to ensure continued citizen participation and transparency through the remainder 
of the VSAP, the Registrar-Recorder/County Clerk (RR/CC) established the Voting Systems 
Assessment Project Advisory Committee.  The purpose of the Committee is to help analyze 
and comment on the project’s initial research findings and to provide the RR/CC input and 
guidance for the establishment of principles and general requirements of a voting system; 
and for the development or acquisition models the County intends to employ. 
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The RR/CC invited a group of community leaders, subject matter experts, and 
stakeholders to serve on this Committee.  These individuals represent critical 
constituency groups and communities of interest, including voters with disabilities, 
language minority groups and ethnic minorities.  Also represented are critical 
stakeholders such as election officials, political parties, and academic 
institutions/organizations. 
 
At my request, Virginia Mosqueda is serving as Chair of the VSAP Advisory Committee.  
Ms. Mosqueda is the Director of Civic Engagement for the California Community 
Foundation, which promotes collaboration and advocacy across the nonprofit, public 
and private sectors to address community problems.  Attached is a full list of Committee 
members. 
 
The Committee held its initial meeting at the RR/CC headquarters on March 31st.  
During this meeting members were provided with an overview of Los Angeles County’s 
election operations and its needs, and the Voting Systems Assessment Project.  
Members discussed Committee goals, including their first deliverable, which is to 
brainstorm with the RR/CC to draft guiding principles for Los Angeles County’s new 
voting system.   
 
The VSAP Advisory Committee held two additional meetings, on April 28th and May 
26th, in which they began to draft and define guiding principles for a new voting system.  
VSAP Advisory Committee meetings are streamed live, as well as video archived on: 
http://www.livestream.com/larrcc6.  
 
Currently, the Committee, in collaboration with the Department, is drafting a set of 
guiding principles to help inform the development acquisition of a voting system.  Draft 
principles are scheduled to be completed in July of 2011.     
 
Partnerships 
 
The Department continues to build and strengthen partnerships as we develop our 
plans and requirements for the acquisition/development of a new voting system.  The 
County continues to collaborate with research institutions, academia, and other 
organizations to ensure a diversity of ideas and expert input to inform the project.  
During this quarter, the VSAP has continued to work with Cal Tech and MIT’s Voting 
Technology Project (VTP) and with graduate students at the UCLA Luskin School of 
Public Affairs. 
 
CalTech/MIT Voting Technology Project 
 
The VSAP is currently reframing its partnership with the VTP.  The VSAP and VTP 
successfully collaborated during the initial phase of the VSAP in conducting research 
activities that provided important baseline data on voter and stakeholder attitudes and 
opinions when it comes to voting systems and the electoral process in general.  

http://www.livestream.com/larrcc6
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The success of the collaboration during the initial phase of VSAP resulted in an 
invitation from the James Irvine Foundation for VTP to apply for additional funding to 
continue it collaboration with the VSAP.  As such, future collaborations are being 
assessed as VTP is in the process of preparing a grant application to the James Irvine 
Foundation. 
 
UCLA Research Team 
 
The VSAP is also collaborating with a research team of graduate students from the 
UCLA Luskin School of Public Affairs.  The team conducted research on the voting 
systems testing and certification process and its impact on Los Angeles County’s goal 
to implement a new voting system.  The UCLA research team is finalizing a report to the 
Department highlighting their findings and recommendations for the VSAP to consider in 
navigating the testing and certification of the new system and/or acquisition model 
employed. 
 
Meetings/Presentations 
 
The Department continues to meet with stakeholders with the purpose of informing 
them of the VSAP and to continue to keep them engaged in the process.  During this 
period, the Department provided updates and presentations to, and gathered feedback 
from, the Voting Accessibility Advisory Committee, the Community Voter Outreach 
Committee, and Department staff. 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Assistant at (562) 462-
2991 or via email at mflores@rrcc.lacounty.gov. 
 

http://www.lavote.net/vsap
mailto:mflores@rrcc.lacounty.gov
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VSAP Advisory Committee 
Members 

 
Chair: Virginia Mosqueda, Director of Civic Engagement, California Community 
Foundation  
Judy Alter (alternate), Director, Protect California Ballots/Member, Progressive 
Democrats of America 
Evan Bacalao, Senior Director of Engagement, National Association of Latino Elected 
and Appointed Officials 
Eric Bauman, Chair, Los Angeles County Democratic Party 
Darlene Bonds, Retired Public Administrator, County of Los Angeles 
Theresa Devoy (alternate), City Clerk, City of Norwalk 
Kathay Feng, Executive Director, Common Cause 
Carolyn Fowler, Co-Chair, Election Protection Board 
Maria de La Luz Garcia (alternate), Senior Project Coordinator, City of Los Angeles 
Rosalind Gold (alternate), Senior Director of Policy, Research and Advocacy, National 
Association of Latino Elected and Appointed Officials 
Ron Hasson, President, Beverly Hills/Hollywood NAACP 
Richard Hunter, Legal Committee, Republican Party of Los Angeles County 
Mimi Kennedy, Board Chair, Progressive Democrats of America 
Juana Laur, Southern Division Chair, City Clerks Association of California 
Clark Lee (alternate), Political Director, Los Angeles County Democratic Party 
Eugene Lee, Director of Voting Rights, Asian Pacific American Legal Center 
Justin Levitt, Associate Professor, Loyola Law School 
Nancy Mahr, President, League of Women Voters of Los Angeles County 
Margo Reeg (alternate), 1st Vice-President for Voter Services, League of Women 
Voters of Los Angeles County  

Hillary Sklar, Attorney, Disability Rights California 
Arleen Taylor, Election Chief, City of Los Angeles 
Jaclyn Tilley Hill, Chair Emeritus, Quality and Productivity Commission, LA County 
Ruth Wong (alternate), Executive Director, Quality and Productivity Commission 
Bryce Yokomizo, Adjunct Faculty, School of Public Administration, California State 
University, Northridge 
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September 7, 2011 
 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

   
 

VSAP Quarterly Report- 3rd Quarter 2011 
 
The following is the third quarterly update report of 2011.  These reports are provided to 
inform your Board and the public on the progress of the Voting Systems Assessment 
Project (VSAP).  This series of quarterly reports is in response to the motion adopted by 
your Board on September 7, 2010. 
 
During this reporting period, the VSAP continued to work towards the goals of the 
second phase of the project, which are to gather and analyze additional data, engage 
the community, and build partnerships with the ultimate goal of implementing a voting 
system that meets the needs of current and future Los Angeles County voters.  During 
this period, the project’s activities have revolved around two major areas: 
 

o Voting System Principles 
o Research 
 

Voting System Principles 
 
To ensure that a new voting system for Los Angeles County meets the diverse needs of 
current and future Los Angeles County voters, the department worked closely with the 
VSAP Advisory Committee to establish a set of general principles to help guide the 
acquisition or development and implementation of the new system (Attachment 1).  The  
 
 



VSAP Board Update 
September 7, 2011 

 
 

Page 2

specific goal of these principles is to articulate the importance of: voter access to and 
interface with the voting system; voting system security and audit ability; and the 
operational requirements for transporting, setting up, and operating the voting system. 
 
The voting system principles were developed over a series of four meetings.  Through 
group exercises and discussions among the VSAP Advisory Committee and with 
RR/CC staff, a set of fourteen principles were developed.  They were adopted by 
consensus on August 24, 2011.  These principles will guide the acquisition and 
development of a new voting system for the County as structural requirements for a new 
system are developed.  In these principles, Committee members established and 
communicated a set of core values that will help the County establish a voting system 
that promotes fairness, accessibility and transparency. 
 
VSAP Advisory Committee meetings are streamed live, as well as video archived on: 
http://www.livestream.com/larrcc6.  
 
Research 
 
In order to begin to shape the next steps for the VSAP, the RR/CC formed an internal 
team composed of key staff members representing various divisions within the 
department.  This internal project team has begun to research some key issues 
affecting voting systems acquisition and development.  The issues the internal team has 
started researching are: 
 

1. Acquisition/Development Models 
2. Funding 
3. Regulatory Environment/Certification Process 
4. Existing and Emerging Voting Systems 

 
The internal project team gathered information by collaborating with partners, 
interviewing issue experts, and reviewing documents of previous County acquisitions.  
The findings of the acquisition/development model assessment and dedicated funding 
analysis were presented at the VSAP Advisory Committee meeting on August 24, 2011 
(Attachment 2).  Findings of the other assessments will be presented next quarter. 
 
1. Acquisition/Development Models  

 
The internal team assessed five acquisition/development models that the County may 
use to attain a new voting system.  These models are 1) commercial off-the-shelf 
acquisition, 2) in house development, 3) public/private partnership, 4) public/academic 
institution or non-profit partnership and 5) joint-ownership (public/public development.)  
As a part of this assessment, the internal team explored instances in which the County 
has employed each one of these models and drew some key considerations for 
assessing the model best suited for the acquisition or development of a new county 
voting system consistent with the principles adopted by the VSAP Advisory Committee.   

http://www.livestream.com/larrcc6


VSAP Board Update 
September 7, 2011 

 
 

Page 3

 
2. Funding 

 
The internal team found that there are two dedicated sources of funding for acquiring 
voting systems.  These sources are funding allocated to the County by the Help 
America Vote Act (HAVA) and the Voting Modernization Bond Act of 2002.  The team’s 
analysis included an assessment of the funds available and the process available to 
access them.  Additional research will be conducted to further clarify the use of these 
funds for research and development.   
 
3. Regulatory Environment/Certification Process 

 
The department collaborated with a research team of graduate students from UCLA 
Luskin School of Public Affairs to conduct research on regulations governing voting 
systems testing and certification process and its impact on Los Angeles County’s goal 
to implement a new voting system.  The UCLA research team presented their findings 
to the department in a report which the department will analyze and present for 
discussion at the next quarterly meeting of the VSAP Advisory Committee. 
 
4. Existing and Emerging Voting Systems Models 
 
The voting systems analysis is currently being conducted and findings will be presented 
next quarter. 
 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Assistant at (562) 462-
2991 or via email at mflores@rrcc.lacounty.gov. 

 
 
 
 
 
 
 
 
 
 

http://www.lavote.net/vsap
mailto:mflores@rrcc.lacounty.gov
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Attachments 



General Voting System Principles 
Los Angeles County 

 
Adopted on 

August 24, 2011 
 

1. The voting system must provide for transparency.  The processes and 
transactions associated with how the system is set up, run, and stored should be 
easy for the public to understand and verify.  This should include making 
hardware components available for inspection, and source code to the extent 
that the manner of doing so would jeopardize system security or availability. 

 
2. The voting system must be scalable.  The system must provide sufficient 

technical and physical capacity to accommodate large and complex ballot styles, 
growing language needs, extremely large numbers of precincts and consolidation 
of elections with local districts and municipalities. 

 
3. The voting system must be flexible.  It must provide the ability to adapt to 

different election types, environments, and changing regulatory requirements, 
without the need to replace the entire system or to undertake costly system 
modifications that potentially compromise security. 

 
4. The voting system must instill public trust by having the ability to produce a 

physical and tangible record of a voter’s ballot to verify the ballot was marked as 
intended before it is cast and to ensure auditability of the system.  It must 
demonstrate to voters, candidates, and the general public that all votes are 
counted as cast. 

 
5. The voting system must have integrity and be accountable to voters and follow 

existing regulations.  System features must protect against fraud and tampering.  
It should also be easy to audit and produce useful, accessible data to verify vote 
counts and monitor system performance.  

 
6. The voting system must offer a variety of options to cast a vote to ensure that a 

single/fixed method of voting does not prove to be a barrier and source of 
disenfranchisement for any group of voters.  The system should allow for variety 
in the location, time, and equipment used to cast a ballot. 

 
7. The voting system must guarantee a private and independent voting experience 

for all voters, including voters with a full range of types of disabilities and voters 
with limited English proficiency.  Voting system features must allow the voter to 
select the language, adjust display features, alternate ballot formats (e.g. Audio 
Ballot), and method of controlling the marking tool, allowing voters to cast a ballot 
independently. 

 



8. The voting system must be easy for all voters to use, in particular, for voters with 
a full range of types of disabilities and voters with limited English proficiency.  
The system must support plain language and be intuitive, user-friendly, and 
accessible to all, in order to minimize and easily identify voter errors.  It should 
also provide all voters the ability to easily correct any errors that appear on their 
ballot prior to casting their ballot. 

 
9. The voting system should be easy and reliable for election workers to use, set-

up, breakdown, and explain. 
 

10. The voting system must be portable.  It should be lightweight and compact 
enough for transportation, set up, and efficient storage.  A portable system could 
include features such as hand grips, handles, straps, and wheels that make 
transporting and maneuvering the voting system easy. 

 
11. The voting system must include features for safe and secure storage.  It should 

include features such as locks and security seals to protect the integrity of the 
machine while in the custody of election workers or in storage with election 
officials. 

 
12. The voting system must have minimal and/or flexible power and connectivity 

requirements.  It should not require such an extensive amount of power and 
connectivity that it limits locations where the voting system can be deployed.   

 
13. The voting system must have minimal requirements for system 

boot/programming at polling sites and/or vote centers.  It must also provide 
intuitive and quick fix troubleshooting solutions to empower election workers on 
Election Day.  It should be easy to set up for operation by election workers at 
polling sites and/or vote centers.  

 
14. The voting system must be cost-effective.  Costs considered should include 

procurement, operating, and maintenance costs as well as consideration of 
expected system/equipment lifespan. 



Acquiring a New Voting System:
Staff Assessment of Acquisition/Development 
Models

Voting Systems Assessment Project

DEAN C. LOGAN
Los Angeles County
Registrar-Recorder/County Clerk
12400 Imperial Highway
Norwalk, CA 90650
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Los Angeles County Registrar-Recorder/County Clerk

Overview
• Acquisition/Development Models

– Commercial Off-The-Shelf Acquisition 
– In-House Development 
– Public/Private Partnership 
– Public/Academic Institution or Non-Profit Partnership 
– Joint Ownership (Public/Public)

• Contract Development
– RFP
– Selection and Negotiation
– Board Approval
– Timeline

• Considerations
• Dedicated Funding

– Proposition 41
– Help America Vote Act (HAVA)
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Los Angeles County Registrar-Recorder/County Clerk

Acquisition/Development Models

The RR/CC is assessing various models for the 
acquisition/development of a modernized voting 

system. Models being assessed are:

• Commercial Off-The-Shelf
• In-House Development
• Public/Private Partnership
• Public/Academic Institution or Non-Profit Partnership
• Joint Ownership (Public/Public)
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Los Angeles County Registrar-Recorder/County Clerk

Acquisition/Development Models
Commercial Off-The-Shelf
• Developed by vendor
• No customization or substantive modifications
• Hardware/software traditionally propriety to vendor

In-House Development
• Developed by departmental staff
• Vendor involvement limited to hardware acquisition
• Hardware/software propriety to County
• County seeks federal and state approval independently
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Los Angeles County Registrar-Recorder/County Clerk

Acquisition/Development Models
Public/Private Partnership
• Developed by departmental staff and outside vendor
• Hardware/software propriety to the County
• County seeks federal and state approval independently

Public/Academic Institution or Non-Profit Partnership
• Developed by departmental staff
• Vendor involvement limited to hardware acquisition
• Hardware/software propriety to County or may be public domain
• County seeks federal and state approval independently

Joint Ownership (Public/Public) 
• County partners with other public entities (such as another county) to 

develop or procure a system using pooled resources
• Co-owners share the cost of acquiring and maintaining the system, 

including upgrades or enhancements
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Los Angeles County Registrar-Recorder/County Clerk

Commercial Off-The-Shelf Acquisitions 
in LA County

• Precinct Ballot Reader (PBR) and Audio Ballot Booth (ABB) Acquisition
– Hardware/software purchase of HAVA-compliant components 
– Vendor responsible for Federal and State approval
– Proprietary software 
– Dedicated counsel and technical consultants 

• Electronic Countywide Accounting and Purchasing System (eCAPS)
– Software license requiring extensive customization
– Modifications exclusive to LA County at additional expense
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Los Angeles County Registrar-Recorder/County Clerk

In-House Development in LA County

• Joint Enterprise Development Interface (JEDI)
– Software 
– No vendor solution due to LA County recording volumes 
– Cost restrictions for vendor solutions
– Outlining deliverables/specifications
– Dedicated technical staffing
– County determines enhancement roll-outs
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Los Angeles County Registrar-Recorder/County Clerk

In-House Development in LA County

• Countywide Address Management System (CAMS)
– Software
– Multi-departmental project to develop a geographic information system 

for maintaining street addresses in a central and standardized shared 
data repository

– Improved inter-departmental work flow and data quality control, greater 
agency participation, data sharing and standardization

– Data updated at the local level—over time will product the authoritative 
source of LA County street centerline and addressing information

– Improved data sharing and standardization reduced redundant data
storage and maintenance activities resulting in significant cost savings 
to the County 

– No vendor licensed data or software, thus no limiting of ability to share 
software functionality and data with cities and agencies partnering with 
County
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Los Angeles County Registrar-Recorder/County Clerk

Public/Private Partnership in LA County
• Treasurer and Tax Collector- Public Administrator

– Software
– Vendor and County did not reach agreement after negotiation process

• Department of Public Social Services – Los Angeles Eligibility, Automated 
Determination, Evaluation and Reporting (LEADER System)
– Proprietary Software
– Lengthy solicitation process (6 years) including multiple addendums 

issued, proposal evaluations, contractor protests and funding issues
– Collaboration with California Health and Human Services, Federal

Health and Human Services and the US Department of Agriculture
– Dedicated planning and monitoring consultants 
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Los Angeles County Registrar-Recorder/County Clerk

Public/Academic Institution
or Non-Profit Partnership in LA County

• LA County and University of California (USC) – Medical School Operating 
Agreement
– USC provides hospital staff for $120 million per year

Joint Ownership (Public/Public) in LA County

• SECURE
– Partnership with Orange, Riverside, and San Diego counties in the 

acquisition of an Electronic Recording Delivery System with private 
contractor

– Owner counties own the software
– Changes and enhancements to system require approval from the 

Owner counties
– System allows the delivery of digitized documents for recording and 

return electronically
– Contractor developed software is limited and requires customization
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Los Angeles County Registrar-Recorder/County Clerk

Contract Development
Contract Model
• Request for Proposal (RFP):

– Develop the Statement of Work (SOW)
– Develop RFP and Sample Agreement
– Approvals

• Internal (Project Management and Executive staff)
• External (County Counsel, CIO, Risk Management, etc.)

Releasing the RFP
– Upload to County website, publish in newspapers, email prospective 

proposers 
– Bidders Conference
– Proposal submission 
– Proposal evaluations

Contractor Selection and Negotiation
– Identify most responsive and responsible proposer
– Notify contractor of selection and begin negotiation 

Los Angeles County Registrar-Recorder/County Clerk
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Los Angeles County Registrar-Recorder/County Clerk

Contract Development
Final Reviews

– Reviews
• Internal (Project Management and Executive staff)
• External (County Counsel, CIO, Risk Management, etc.)
• Selected contractor review and sign-off

Board Approval
– Operations Cluster
– Board filing, Agenda and approval

Kick-off
– Start-up meeting (contractor, operations and technical staff, 

management, executive staff and other interested parties)

Los Angeles County Registrar-Recorder/County Clerk
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Los Angeles County Registrar-Recorder/County Clerk

Contract Development Timeline
• Solicitation Development (RFP, Statement of Work including 

technical and maintenance requirements, and Sample Agreement)
– Eight (8) months

• Solicitation Review, Approvals, and Release of RFP
– Three (3) months

• Proposal Development, Submission, and Evaluation  (including 
contractor appeals and protests)
– Four (4) months

• Contract Negotiations with selected contractor
– Two (2) months

• Final Contract Review and Approvals (including Board approval)
– Three (3) months
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Los Angeles County Registrar-Recorder/County Clerk

Considerations
• County proprietary hardware and software to reduce system limitations and 

costs 

• Dedicated staff from other County Departments and outside vendors 
available to offer full-time assistance in their respective area of expertise

• County Counsel
• Project Managers (ITSMA Agreements, etc.)

• Subject matter expert counsel to lead contract negotiations and execution

• Use of RFP solicitation model to help outline party’s ability to comply with 
County needs

• If the County decides to develop its own system, utilize a partnership model.
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Los Angeles County Registrar-Recorder/County Clerk

Dedicated Funding

Proposition 41 (Prop 41)
– Voting Modernization Bond Act of 2002 for updating voting systems 

managed by the Voting Modernization Board (VMB)

– VMB created by Prop 41 considers and approves applications for all 
purchases

– VMB allocated $49.6 million to LA County

– Department currently has a balance of approximately $49 million (3:1 
match)

– Fund currently frozen
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Los Angeles County Registrar-Recorder/County Clerk

Dedicated Funding
Help America Vote Act Section 301 (HAVA 301)

– Signed by the President in 2002 to fund election system improvements 

– SOS allocated $49.6 million to LA County

– Department currently has a balance of approximately $28.9 million

– Current contract expires 12/31/11; however, possible extension through 
December 2015

– Research and/or development not currently addressed (possible EAC 
advisory sought)
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November 29, 2011 
 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

                         
 

VSAP Quarterly Report- 4th Quarter 2011 
 
The following is the fourth quarterly update report of 2011, detailing VSAP activities and 
accomplishments during the period of September 1- November 30, 2011.   These reports 
are provided to inform your Board and the public on the progress of the Voting Systems 
Assessment Project (VSAP).  This series of quarterly reports is in response to the motion 
adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work towards the goals of the 
second phase of the project.  In this second phase, the project seeks to 1) identify the 
voting system model and technical requirements; 2) identify the procurement and 
development model that the Department will pursue.   These overarching goals are to be 
accomplished by continuing to gather and analyze data, building partnerships, and 
continuing to find ways to engage the community throughout the process.  The following 
report provides you an update on the project’s progress and activities as they relate to: 
 

● Research and Analysis 
● Advisory Committee Meetings 
● Planning Next Steps 

 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was 
developed by the Department in response to the growing voting system needs and 
challenges faced by the County.  While the County’s current voting system has served 
the voters of Los Angeles County with accuracy and integrity, the design of these  
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systems and the age of their technology do not offer the technical and functional 
elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, 
however, make it almost impossible to reasonably consider a commercial off-the-shelf 
voting system solution.  Any voting system solution will entail a significant development 
or customization process in order to satisfy the County’s needs, General Voting System 
Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and 
comprehensive approach at modernizing the County’s voting system.  The vision of the 
project is to implement a voting system through a transparent process that takes into 
account the needs and expectations of current and future Los Angeles County voters.  
The VSAP aims at achieving three goals in this process:  1) give current and future Los 
Angeles County voters an unprecedented opportunity to participate in the assessment 
and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to 
acquire or develop a new voting system for the County. 
 
Research and Analysis 
 
Over the past quarter, the Department’s Internal VSAP Project Team completed a 
series of assessments that sought to gather and analyze data on key issues affecting 
voting systems acquisition and development.  The team looked at the following key 
issues: 

 
1. Acquisition/Development Models- the goal of this assessment was to identify the 

acquisition or development model that achieves the greatest degree of cost 
effectiveness, flexibility, and transparency.   

 
2. Funding- the goal of this analysis was to identify the status and levels of funding 

available for voting systems acquisition/development and implementation and to 
identify any other potential sources of funding. 

 
3. Regulatory Environment/Certification Process- the goals of this assessment were 

to map out the approval and certification process, identify changes needed in the 
process, propose a strategy for seeking passage of the needed changes, and 
incorporate the regulatory elements into the overall project time line. 

 
4. Voting Systems Market- the goal of this evaluation was to identify existing and 

emerging voting system models, as well as the advantages and challenges of 
implementing these models. 
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The internal assessments were meant to inform the department about possible 
challenges and options in each of the issue areas assessed.  While these assessments 
do not purport to be a definitive policy analysis or risk assessment of each issue, the 
data gathered are extremely valuable in helping the Department formulate more 
informed decisions and in helping staff to formulate its recommendations.   
 
As part of this process staff findings for each assessment were presented and 
discussed with the VSAP Advisory Committee.  Their feedback helped to refine and 
further inform the findings and will shape the final recommendation from staff.1  
 
Advisory Committee Meetings 
 
During the reporting period the VSAP Advisory Committee met twice.  During the two 
meetings staff presented Assessment findings on the regulatory environment and 
certification process, as well as on the current voting system market.   
 
September 28, 2011 Meeting 
 
The first meeting took place at the RR/CC Headquarters in Norwalk, CA on September 
28th.  At this meeting, the VSAP Advisory Committee discussed one of the key issues 
identified by the Internal VSAP Project Team: the current regulatory environment and 
the challenges this environment may impose on the County as it navigates through the 
certification of a new voting system.  The Committee was presented with the research 
findings of a policy analysis  of the current regulatory environment and certification 
process.  This assessment was the result of a collaboration between the Internal VSAP 
Project Team and a group of graduate students from the UCLA Luskin School of Public 
Affairs.  In this partnership, the Internal VSAP Project Team worked in collaboration with 
the UCLA research team to explore and define the issue and the UCLA research team 
conducted the policy research and analysis of the issue. 
 
November 4, 2011 Meeting 
 
The second meeting was held on November 4th at the California Endowment in Los 
Angeles, CA.  During this meeting, the VSAP Advisory Committee continued to discuss 
the regulatory environment and certification process and its effects on the voting system 
market.  The Committee engaged in a discussion with a panel of experts and leaders on 
the regulation and administration of voting systems.  The panel, included Joshua 
Franklin, Computer Engineer, US Election Assistance Commission; Lowell Finley, Chief 
Counsel, Secretary of State’s Office; and John Sebes, Chief Technology Officer, Open 
Source Digital Voting Foundation.  The panel was moderated by Pamela Smith, 
Executive Director, Verified Voting.  The panel provided an overview of the current 

                                                 
1 Presentations are available on the RR/CC website: http://lavote.net/voter/vsap/Comm_Meeting.cfm
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regulatory structure, provided some insight on possible changes in the near future, and 
discussed the effects the current structure has on the voting systems market.2

 
Findings 
 
The research and analysis of the four key issues: 1) acquisition/development models, 2) 
funding, 3) the regulatory environment and certification process, 4) voting systems 
market, uncovered the following key findings: 
 

● Los Angeles County has experience with various types of acquisition models 
including commercial off-the-shelf acquisition, internal development, and 
developing in partnership with other entities. 

● Los Angeles County has two sources of dedicated funding for a new voting 
system: Voting Modernization Bond Act funding and Help America Vote Act 
(Section 301) funding.  However, if the County moves forward with a system 
development project that must be tested, certified, and approved for use in the 
state we will need to seek clarification on the use of this funding.   

● The regulatory environment and certification process in California is unclear, 
undefined, and follows a dual certification process (systems must be federally 
tested and certified then independently tested and approved by the state). 

● No voting system currently exists that fully satisfies all of Los Angeles County’s 
General Voting System Principles. 

 
As a result of these findings, the project  has made two critical determinations 
concerning its current pursuit of a new voting system.  
 
Determination 1: The County will have to pursue the development of a new 
system, as none exists that meets the unique needs of the County. 
 
In 2009, the County of Los Angeles participated in an a Request for Proposals (RFP) 
issued by the City of Los Angeles in search of federally certified and state approved 
voting systems that met the needs of the City and County.  The process found that none 
of the seven voting systems evaluated were suitable, according to the criteria set forth 
in the RFP.  Since then, no new voting systems have been approved for use in the 
State of California.  Furthermore, the Internal VSAP Project Team could not identify an 
existing voting system that fully satisfies all of the Voting System General Principles that 
were adopted by the VSAP Advisory Committee in August 2011.  These two factors 
along with feedback from the VSAP Advisory Committee make a strong case for the 

                                                 
2 VSAP Advisory Committee meetings can be viewed online at: www.livestream.com/larrcc6  
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Department to acquire a new voting system by engaging in a voting system 
development project. 
 
Determination 2: Without changes to the regulatory environment it would be very 
difficult to meet our goal of implementing a new voting system by 2015.   
 
Should the County pursue a development project or procure a voting system from a 
vendor that has just completed development, the new system would need to obtain 
federal certification and then be approved for use in the state by the Secretary of State.   
Our research has demonstrated that this process has been challenging with an 
unpredictable timely and exorbitant costs under the current regulatory environment.   
The policy research gathered by our Regulatory Environment/Certification Process 
assessment suggests that unless changes are made to streamline the existing voting 
system certification and approval process, Los Angeles County will most likely not have 
a new voting system by 2015, overextending the lifespan of the County’s current aging 
system. 
 
Planning Next Steps 
 
The results of the VSAP have been extraordinary thus far.  The project has built a 
strong foundation based on citizen input, research, and collaboration with key 
stakeholders.  The Department feels that it has gathered sufficient information to begin 
to take some concrete steps towards a system design and a procurement and 
development strategy.  Drawing on the values set forth in the General Voting System 
Principles, the findings from our assessments, as well as the feedback and guidance 
from the VSAP Advisory Committee, over the next reporting period the Department will:  
 
1. Identify/Develop the optimal design for the new voting system. 
As the Department begins the process of envisioning the ideal design for the County’s 
new voting system, we continue to be committed to the VSAP core values of 
transparency and citizen participation.  The Department is currently exploring possible 
strategies and partnerships that will align the voting system design process with these 
values, with the goal of having a detailed strategy for designing a voting system by 
January 2012 and a voting system design by June 2012.   
 
2. Identify needed policy changes to the regulatory environment in order to 
facilitate an efficient and effective certification and approval process. 
In addition to addressing the question of what a voting system for the County will look 
like, the Department will also begin to create a multi-layer approach to navigating the 
regulatory environment.  This strategy will address the certification and approval 
process as well as challenges with accessing dedicated funds for a new voting system.  
It may include many steps ranging from requesting clarification of existing policies to 
actually changing some of those policies and legislation. 
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3. Identify procurement and development vehicles that will best ensure a 
transparent and efficient process. 
As the VSAP moves forward and remains committed to its values of transparency, 
citizen participation, and efficiency, the Department will seek to identify a procurement 
or development process that continues to engage the public, partners with subject 
matter experts, and utilizes sound data. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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February 28, 2012 
 
 
 
TO:  Supervisor Zev Yaroslavsky, Chair 

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Don Knabe 
Supervisor Michael D. Antonovich 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

                           
 

VSAP Quarterly Report - 1st Quarter 2012 
 
The following is the first quarterly update report for 2012, detailing VSAP activities and 
accomplishments during the period of November 30, 2011 - February 29, 2012.   These 
reports are provided to inform your Board and the public on the progress of the Voting 
Systems Assessment Project (VSAP).  This series of quarterly reports is also in 
response to the motion adopted by your Board on September 7, 2010. 
 
During the reporting period, the Department continued to work towards the goals of the 
second phase of the project.  In this second phase, the project seeks to 1) identify the 
voting system model and technical requirements; 2) identify the procurement and 
development model that the Department will recommend.   These overarching goals will 
be accomplished by continuing to gather and analyze data, building partnerships, and 
continuing to find ways to engage the community throughout the process.  The following 
report provides an update on the project’s progress and activities as they relate to: 
 

● Open Innovation Challenge 
● Stakeholder Discussions 
● Research and Analysis 

 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was 
developed by the Department in response to the growing voting system needs and 
challenges faced by the County.  While the County’s current voting system has served 
the voters of Los Angeles County with accuracy and integrity, the design of these
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systems and the age of their technology do not offer the technical and functional 
elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, 
however, make it almost impossible to reasonably consider a commercial off-the-shelf 
voting system solution.  Any voting system solution will entail a significant development 
or customization process in order to satisfy the County’s needs, the General Voting 
System Principles adopted by the project advisory committee and technical 
requirements.   
 
In response to these needs and challenges, the VSAP represents an unprecedented 
and comprehensive approach at modernizing the County’s voting system.  The vision of 
the project is to implement a voting system through a transparent process that takes 
into account the needs and expectations of current and future Los Angeles County 
voters.  The VSAP aims at achieving three goals in this process:  1) give current and 
future Los Angeles County voters an unprecedented opportunity to participate in the 
assessment and development process; 2) increase voter confidence in the electoral 
process through the participatory structure of the project; and 3) synthesize public input 
and research to acquire or develop a new voting system for the County. 
 
Open Innovation Challenge 
 
In partnership with the Information Technology and Innovation Foundation (ITIF) 
Accessible Voting Technology Initiative, the RR/CC launched an online innovation 
challenge aimed at gathering ideas and concepts for making the voting experience 
more accessible.1  In this process, the RR/CC seeks to find new approaches to the 
County’s aging voting system.  This initiative aligns with the VSAP’s values of 
implementing a new system for the County utilizing a collaborative, participatory, and 
transparent process.  It also supports the vision of engaging the genius and talents of 
experts and innovators to help envision the design of the new system. 
 
The challenge was launched on January 24 and runs through March 22, 2012.  It is 
funded by a competitive grant from the U.S. Elections Assistance Commission and 
operates on OpenIDEO, the open innovation platform run by the design and innovation 
firm IDEO out of San Francisco.  OpenIDEO’s online community will submit inspirations 
and concepts around making the voting experience more accessible to everyone.  The 
challenge seeks to answer the question, “How might we design an accessible election 
experience for everyone?” 
 
The RR/CC does not expect the full detailed design of an end-to-end system as the 
outcome of this challenge.  From this challenge, the Department expects to obtain 
themes, concepts, and ideas that can be refined and further developed.  Once these 

                                                 
1 http://www.openideo.com/open/voting/brief.html 
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concepts are refined and tailored to meet the needs of the County, the VSAP can move 
on to prototyping and the selection of a design.   
 
The use of open innovation as a way to improve the voting experience is unique and 
groundbreaking in nature, not only in Los Angeles County, but also nationally.  These 
types of online crowdsourcing challenges have been used by many corporations, 
government entities, and non-profit organizations as a way of gaining access to the 
skills and expertise that exist outside of their organizations, but that may be helpful for 
complex problem solving.  Some organizations that have used this strategy to find 
solutions include: General Electric (GE), the National Aeronautics and Space 
Administration (NASA), NOKIA and Proctor and Gamble. 
 
Stakeholder Discussions 
 
The Department continues to meet with stakeholders with the intent of keeping them 
informed about the VSAP and maintaining their engagement in the process.  During this 
period, the Department provided updates and presentations to, and facilitated 
discussions with, the Community Voter Outreach Committee, Department staff, Board of 
Supervisors’ Deputies, the Chief Executive Office and the VSAP Advisory Committee.  
Presentations and discussions were held at the following meetings: 
 

1. Community Voter Outreach Committee Meeting- January 18, 2012 
2. RR/CC Staff Meeting- January 25, 2012 
3. BOS Deputies/CEO Operations Cluster Meeting- January 26, 2012 
4. VSAP Advisory Committee Meeting- January 27, 20122 
5. Voting Accessibility Advisory Committee Meeting- February 28, 2012 

 
Research and Analysis 
 
Over the past quarter, the Department’s internal VSAP Project Team has continued to 
research and analyze key issues affecting voting system acquisition and development.  
The team’s ongoing focus is on researching policies and regulatory frameworkds in the 
following key areas: 
 

1. Funding - Two dedicated sources of funding for a voting system exist: Prop 41 
and HAVA 301 funds.  The project team continues to research the acceptable 
uses and the disbursement process for these funds. 

 
2. Regulatory Environment/Certification Process - The current approval and 

certification process is one that is costly and time consuming – and one that is 
tailored only to procuring existing commercially marketed voting systems.  The 
existing regulatory framework does not contemplate new development or non-
proprietary solutions.  The project team continues to research legislative/policy 

                                                 
2 Video of VSAP Advisory Committee Meeting available at: http://www.livestream.com/larrcc6 
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options that may facilitate the development and implementation of Los Angeles 
County’s future system. 

 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
online at www.lavote.net/voter/vsap and on the project’s Facebook page (@Voting 
Systems Assessment Project – VSAP).  The pages on our website and on Facebook 
are frequently updated with news and information and are a great way to stay 
connected with the progress of the project between quarterly reports.  We strongly 
encourage public input throughout the process and look forward to continuing to work 
with your board on this critical project.  If you have any questions please contact 
Monica Flores, VSAP Project Coordinator at (562) 462-2879 or via email at 
mflores@rrcc.lacounty.gov.  
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September 12, 2012 
 
 
 
TO:  Supervisor Michael D. Antonovich, Mayor  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas  
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk       

   
                  
 
VSAP Quarterly Report- 3rd Quarter 2012 
 
The following is the third quarterly update report of 2012, detailing VSAP activities and 
accomplishments during the period of June 1, 2012- August 31, 2012.   These reports 
are provided to inform your Board and the public on the progress of the Voting Systems 
Assessment Project (VSAP).  This series of quarterly reports is in response to the motion 
adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work towards the goals of the 
second phase of the project.  In this second phase, the project seeks to 1) identify the 
voting system model and technical requirements; 2) identify the procurement and 
development model that the Department will pursue, including funding for system 
development and implementation.  The following are the activities accomplished during 
this reporting period:  
 

● National Recognition for VSAP 
● Refining VSAP Design Phase 
● Secured Funding for the VSAP Design Phase 
● Continued Stakeholder Discussions 

 
National Recognition for VSAP 
 
The VSAP was awarded the Freedom Award for Innovation from the National Election 
Center for its Open Design Search. 1  This national award recoginizes election officials 
who have successfully implemented innovative practices, and is a part of the Election 
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Center’s Professional Practices Program.  The Election Center awarded this recognition 
to the RR/CC for its unprecedented approach for engaging the public during its Open 
Design Search.  The VSAP’s Open Design Search is an innovative initiative that 
engaged a broad range of experts, designers, and the general public through and online 
challenge and brainstorming workshops to generate concepts and ideas for the design 
of a voting system that will meet the unique needs of Los Angeles County’s large and 
diverse electorate. 
 
Refining the VSAP Design Phase 
 
The Department is preparing to launch the design phase of the VSAP.  In this phase, 
the VSAP seeks to engage an independent design agency to synthesize the data that 
has been collected through the project and produce a set of voting system design 
options for Los Angeles County.  The goal of this design phase is to develop system 
design options that meet the needs and preferences of voters, satisfy the VSAP 
General Voting System Principles, are supported by the VSAP Advisory Committe and 
other critical stakeholders, and can feasibliy be developed and implemented.  In order to 
accomplish these goals, the design phase will develop these design options using an 
iterative design process that engages voters and other critical stakeholders throughout 
the project.   
 
The system design options resulting from this phase will be presented through a report 
which includes descriptions, images, and other physical displays to facilitate 
communication of the design options to stakeholder audiences.  Design options will also 
be accompanied by a fesibility study evaluating the availability, costs, and longevity of 
the technology and other physical materials needed to implement the design option.  
The feasibility study will provide guidance for developing technical specifications, 
engineering, and prototyping the system, including the time and costs necessary to 
complete them.  The RR/CC will present these voting system design options to the 
public at a capstone public engagement forum.  During this event voters and other 
stakeholders will be provided an opportunity to ask questions and provide feedback. 
 
The design process is a critical phase which will lay the foundation for system 
engineering, prototyping, manufacturing and implementation during future phases of the 
voting systems modernization project. 
  
VSAP Design Phase Funding 
 
On August 22, 2012, the Productivity Investment Board (PIB) unanimously voted to 
support granting $470,000 in funding ($235,000 loan/ $235,000 grant) to the 
Department for the execution of the VSAP Design Phase.  If awarded, PIF funds will 
support the development of detailed voting system design options using an iterative 
design process that engages stakeholders and is led by an independent design agency.   
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The Department submitted a proposal for a $470,000 grant to the PIB (a subcommittee 
of the Quality and Productivity Commission, which manages the Productivity Investment 
Fund) on July 13, 2012, with a presentation of that proposal following at the July 25th 
PIB meeting.  At this meeting, the PIB expressed support for a revised version of the 
proposal, splitting the grant proposal into a 50/50 grant/loan.  The Department 
presented the revised project proposal on August 22nd, at which point the PIB 
unanimously voted to support the revised proposal and recommend to the Quality and 
Productivity Commission to award the funding. 
 
The Department will meet with the Quality and Productivity Commission on October 29, 
2012, where they Quality and Productivity Commission will vote on funding the 
proposal. 
 
Stakeholder Discussions 
 
The Department continues to meet with stakeholders with the intent of keeping them 
informed and engaged in the VSAP process.  During this period, the Department 
provided updates and presentations to, and facilitated discussions with the Chief 
Executive Office, Chief Information Office, Board of Supervisor Deputies, and the Voting 
Accessibility Advisory Committee.  Presentations and discussions were held at the 
following meetings: 
 

1. Chief Executive Office- June 14, 2012 
The RR/CC met with CEO William T Fujioka, and staff to provide an overview of 
VSAP accomplishments, next steps, and challenges. 

 
2. CEO, Governmental and Legislative Affairs - July 16, 2012 

The RR/CC met with CEO Intergovernmental and External Relations (IGEA) staff 
to provide an overview of VSAP legislative/regulatory hurdles and discuss what 
support will be need from IGEA to address those hurdles. 

 
3. Chief Information Office- July 30, 2012 

The RR/CC met with CIO Richard Sanchez and Henry Balta with the purpose of 
discussing next steps for the VSAP and a strategy for continued collaboration. 

 
4. Chief Executive Office and Board of Supervisor Deputies- August 8, 2012 

CEO, William T Fujioka hosted a meeting to provide Board of Supervisors staff 
an update on the VSAP.  The RR/CC presented an overview of VSAP 
accomplishments, next steps, and challenges. 

  
5. Voting Accessibility Advisory Committee- August 28, 2012 

VSAP staff provided VAAC members an update on VSAP activites. 
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About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was 
developed by the Department in response to the growing voting system needs and 
challenges faced by the County.  While the County’s current voting system has served 
the voters of Los Angeles County with accuracy and integrity, the design of these  
systems and the age of their technology do not offer the technical and functional 
elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, 
however, make it almost impossible to reasonably consider a commercial off-the-shelf 
voting system solution.  Any voting system solution will entail a significant development 
or customization process in order to satisfy the County’s needs, General Voting System 
Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and 
comprehensive approach at modernizing the County’s voting system.  The vision of the 
project is to implement a voting system through a transparent process that takes into 
account the needs and expectations of current and future Los Angeles County voters.  
The VSAP aims at achieving three goals in this process:  1) give current and future Los 
Angeles County voters an unprecedented opportunity to participate in the assessment 
and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to 
acquire or develop a new voting system for the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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December 19, 2012 
 
 
 
TO:  Supervisor Mark Ridley-Thomas, Chair 

Supervisor Michael D. Antonovich  
Supervisor Gloria Molina 
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

                    
 
VSAP Quarterly Report- 4th Quarter 2012 
 
The following is the fourth quarterly update report of 2012, detailing VSAP activities and 
accomplishments during the period of September 1- November 30, 2012.   These reports 
are provided to inform your Board and the public on the progress of the Voting Systems 
Assessment Project (VSAP).  This series of quarterly reports is in response to the motion 
adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work towards the goals of the 
second phase of the project.  In this second phase, the project seeks to 1) identify the 
voting system design model and technical requirements; 2) identify the procurement and 
development model that the Department will pursue, including funding for system 
development and implementation.  The following are the activities accomplished during 
this reporting period:  
 

● Awarded PIF Grant for the VSAP Design Phase  
● Refining VSAP Design Phase 
● Continued Stakeholder Discussions 
 

VSAP Design Phase Funding 
 
On October 29, 2012, the Quality and Productivity Commission granted $470,000 in 
Productivity and Investment Fund (PIF) funding ($235,000 loan/ $235,000 grant) to the 
Department for the execution of the VSAP Design Phase.  PIF funds will support the 
development of detailed voting system design options using an iterative design process 
that engages stakeholders and is led by an independent design agency.   



VSAP Board Update 
December 19, 2012 

Page 2 
 
 
Refining the VSAP Design Phase 
 
The Department continues preparations to launch the design phase of the VSAP.   
In this phase, the VSAP seeks to engage an independent design agency to produce a 
set of voting system design options that meet the needs and expectations of Los 
Angeles County and its constituents as represented through the VSAP General Voting 
System Principles and public opinion data collected.  The system design options 
resulting from this phase will be presented through a report which includes descriptions, 
images, and other physical displays to facilitate communication of the design options to 
stakeholder audiences.  Design options will also be accompanied by a fesibility study 
evaluating the availability, costs, and longevity of the technology and other physical 
materials needed to implement each design option.   
 
The design process is a critical phase which will lay the foundation for system 
engineering, prototyping, manufacturing and implementation during future phases.  It is 
expected to launch in March 2013 and is projected to be a 16-18 week project.  We will 
keep your Board informed on the status and outcome of this process through these 
reports. 
 
Stakeholder Discussions 
 
The Department continues to meet with stakeholders with the intent of keeping them 
informed and engaged in the VSAP process.  During this period, the Department 
provided updates to, and facilitated discussions with, the Chief Executive Office, Chief 
Information Office, County Counsel, and the VSAP Advisory Committee.  Presentations 
and discussions were held at the following meetings: 
 

1. Chief Executive Office, Chief Information Office and County Counsel – November 
9, 2012 

 
The Department has been working closely with staff from the Chief Executive 
Office, Chief Information Office and County Counsel in preparing the Statement 
of Work for the development of system design options.  Constant communication 
has been maintained with these departments following an initial conference call 
on November 9, 2012. 

 
2. VSAP Advisory Committee- October 30, 2012 

 
The VSAP Advisory Committee met on October 30, 2012 to discuss VSAP 
funding, the upcoming design phase, and the plan to establish a VSAP Technical 
Advisory Committee.  A video archive of the meeting can be found at 
http://www.livestream.com/larrcc6 
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The VSAP Advisory Committee continues to provide the Department guidance as 
the VSAP moves from conceptualizing to designing and prototyping.  The VSAP 
Advisory Committee is composed of experts, stakeholders, and community 
leaders from critical constituency groups and communities of interest.  The 
Committee was established in response to a motion adopted by your Board in 
September 2010, establishing a platform for continued citizen participation and 
tranparency. 

 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was 
developed by the Department in response to the growing voting system needs and 
challenges faced by the County.  While the County’s current voting system has served 
the voters of Los Angeles County with accuracy and integrity, the design of these  
systems and the age of their technology do not offer the technical and functional 
elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, 
however, make it almost impossible to reasonably consider a commercial off-the-shelf 
voting system solution.  Any voting system solution will entail a significant development 
or customization process in order to satisfy the County’s needs, General Voting System 
Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and 
comprehensive approach at modernizing the County’s voting system.  The vision of the 
project is to implement a voting system through a transparent process that takes into 
account the needs and expectations of current and future Los Angeles County voters.  
The VSAP aims at achieving three goals in this process:  1) give current and future Los 
Angeles County voters an unprecedented opportunity to participate in the assessment 
and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to 
acquire or develop a new voting system for the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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March 5, 2013 
 
 
 
TO:  Supervisor Mark Ridley-Thomas, Chair 

Supervisor Gloria Molina 
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
Supervisor Michael D. Antonovich  
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk 

                    
 
VSAP Quarterly Report- 1st Quarter 2013 
 
The following is the first quarterly update report of 2013, detailing VSAP activities and 
accomplishments during the period of December 1, 2012- February 28, 2013.   These 
reports are provided to inform your Board and the public on the progress of the Voting 
Systems Assessment Project (VSAP).  This series of quarterly reports is in response to 
the motion adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work on second phase goals of the 
project.  In this second phase, the project seeks to 1) identify the voting system design 
model and technical requirements; 2) identify the procurement and development model 
that the Department will pursue, including funding for system development and 
implementation.  Activities during this quarter included:  
 

● Collaborating in the drafting and introduction of Legislation 
● Identifying and inviting experts and to establish a Technical Advisory Committee 
● Refining the VSAP design phase 
● Continued stakeholder discussions 
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Collaborating on the drafting of legislation 
 
The Department collaborated with the CEO Governmental and Legislative Affairs 
section to draft legislation that supports the VSAP efforts.  This proposed language will 
1) streamline the voting system approval and certification process for the state; 2) allow 
counties to develop, own, and operate their own voting systems; 3) allow counties to 
utilize Voting Modernization Fund monies for the development of voting systems.  
These efforts are aligned with the County’s 2013-2014 State Legislative Agenda and a 
motion adopted by your board on February 12, 2013. 
 
Preparations for launch of Technical Advisory Committee 
 
The Department initiated establishment of a VSAP Technical Advisory Committee.  The 
purpose of the Committee is to provide technical expertise and consultation on the 
voting system modernization process.  The Committee will review and analyze design 
concepts and relevant research to provide input and guidance on the establishment of 
the technical requirements for a modernized voting system.  Additionally, the Committee 
will provide guidance for the engineering, development, and implementation of the final 
voting system design.  The Committee will be composed of voting technology experts, 
computer scientists, usability specialist, accessiblity experts, and practitioners.  
Additionally, represetatives of the Chief Information Office, Secretary of State, and 
Election Assistance Commission have been invited to participate. 
 
Committee members have been identified and invited to the first Committee meeting 
which will be held on March 28, 2013 at RR/CC headquarters. 
 
Refining the VSAP design phase 
 
The Department continues to work with County Counsel and the Chief Executive Office 
in preparations to launch the design phase of the VSAP.  In this phase, the VSAP seeks 
to engage an independent design agency to produce a set of voting system design 
models that meet the needs and expectations of Los Angeles County and its 
constituents as represented through the VSAP General Voting System Principles and 
public opinion data.  The design process is a critical phase which will lay the foundation 
for system engineering, prototyping, manufacturing and implementation during future 
phases.  It is expected to launch in March 2013 and is projected to be a 16-18 week 
project.  We will keep your Board informed on the status and outcome of this process 
through these reports. 
 
Continued stakeholder discussions 
 
The Department continues to meet with voters, regulators, experts, and other 
stakeholders with the intent of keeping them informed and engaged in the process as 
well as gathering data and information that is of benefit to the VSAP.  During this period, 
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the Department met with and facilitated discussions with the National Institute of 
Standards and Technology and presented at the “Future of Voting Systems 
Symposium” hosted by Election Assistance Commission (EAC) and NIST.  
 

1. NIST Meeting- January 28-29, 2013 
 

John Wack and Mary Brady from NIST visitied RR/CC headquarters to learn 
more about LA County’s election operations and the VSAP.  The VSAP Advisory 
Committee and Department staff met with the NIST representatives to discuss 
the role of NIST in the voting system certification process and LA County’s 
election process and voting system modernization efforts. 
 

2. Future of Voting Systems Symposium- February 26-28, 2013 
 
Department staff engaged in a three day symposium with academics, 
researchers, election officials, and other stakeholders to discuss the future of the 
voting system market and regulatory environment.  During this symposium, I 
participated in a panel discussion with other election officials to discuss voting 
system modernization efforts being led by election jurisdictions. 

 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was 
developed by the Department in response to the growing voting system needs and 
challenges faced by the County.  While the County’s current voting system has served 
the voters of Los Angeles County with accuracy and integrity, the design of these  
systems and the age of their technology do not offer the technical and functional 
elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, 
however, make it almost impossible to reasonably consider a commercial off-the-shelf 
voting system solution.  Any voting system solution will entail a significant development 
or customization process in order to satisfy the County’s needs, General Voting System 
Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and 
comprehensive approach at modernizing the County’s voting system.  The vision of the 
project is to implement a voting system through a transparent process that takes into 
account the needs and expectations of current and future Los Angeles County voters.  
The VSAP aims at achieving three goals in this process:  1) give current and future Los 
Angeles County voters an unprecedented opportunity to participate in the assessment 
and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to 
acquire or develop a new voting system for the County. 
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Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available 
to the public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  
The pages on our website and on Facebook are frequently updated with news and 
information and are a great way to stay connected with the progress of the project 
between quarterly reports.  We strongly encourage public input throughout the process 
and look forward to continuing to work with your board on this critical project.  If you 
have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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September 10, 2013 
 
 
TO:  Supervisor Mark Ridley-Thomas, Chair 
  Supervisor Gloria Molina 
  Supervisor Zev Yaroslavsky 
  Supervisor Don Knabe 
  Supervisor Michael D. Antonovich 
 
  William T Fujioka, Chief Executive Officer 
 
FROM:  Dean C. Logan, Registrar-Recorder/County Clerk 

 
 
VSAP Quarterly Report- 3rd Quarter 2013 
 
The following is the third quarterly update report of 2013, detailing VSAP activities and 
accomplishments during the period of June 1- August 31, 2013.  These reports are 
provided to inform your Board and the public on the progress of the Voting Systems 
Assessment Project (VSAP).  This series of quarterly reports is in response to the motion 
adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work on second-phase goals of the 
project.  In this second phase, the project seeks to: 1) identify the voting system design 
model and technical requirements; and 2) identify the procurement and development 
model that the Department will pursue, including funding for system development and 
implementation.  Activities during this quarter included: 
 

 Advocating for the passage of legislation 
 Developing initial design concepts 
 Continuing stakeholder discussions 

 
Legislation 
 
The Department collaborated with CEO Governmental and Legislative Affairs and State 
Senator Alex Padilla to draft and introduce Senate Bill 360, legislation that supports the 
VSAP efforts.  The proposed bill will:  1) streamline the voting system approval and 
certification process for the state; 2) allow counties to contract for the development of 
voting systems that use nonproprietary software and firmware and disclosed source code; 
and 3) allow counties to utilize Voting Modernization Fund monies for the initial 
development of voting systems using nonproprietary software and firmware and disclosed 
source code.   
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Senate Bill 360 was introduced in the State Senate on February 20, 2013 and passed the 
Senate on May 24, 2013 and the Assembly on September 4, 2013.  The bill went back to the 
Senate for concurrence and passed on September 6, 2013.  The bill will now be sent to the 
Governor for his signature. 
 
These efforts are aligned with the County’s 2013-2014 State Legislative Agenda and a motion 
adopted by your Board on February 12, 2013.   
 
Initial Design Concepts 
 
The Department launched the initial design phase of the VSAP in partnership with the global 
design firm IDEO1.  The engagement which ran from April 16- June 14, 2013 resulted in a set of 
three voter experience design concepts2.  The concepts were designed through an iterative 
design process that engaged voters, pollworkers, community leaders, and other stakeholders.  
The process aimed at designing concepts that satisfy the Voting System General Principles3 
adopted in August 2011 by the VSAP Advisory Committee.  The concepts represent possible 
design options, touching on polling place set up and layout, voter processing, and hardware 
components.   
 
The three voting system design concepts were presented to the VSAP Advisory Committee, the 
VSAP Technical Advisory Committee, and key staff at the County Chief Executive Office and 
Chief Information Office.  Moving forward, we seek to gather further feedback from voters, 
pollworkers, and other stakeholders to continue to refine the three concepts into a single 
solution by December 31, 2013.  We will then quickly move into manufacturing low to high 
fidelity prototypes, drafting software and hardware specifications and iterative user testing 
throughout the process, with the goal of developing a high fidelity prototype that looks like and 
functions like the actual device. 
 
Stakeholder Discussions 
 
The Department continues to meet with voters, regulators, experts, and other stakeholders with 
the intent of keeping them informed and engaged in the process as well as gathering data and 
information that is of benefit to the VSAP.  During this period, the Department met the VSAP 
Advisory Committee, the VSAP Technical Advisory Committee, the Voting Accessibility Advisory 
Committee and key staff from the County Chief Executive and Chief Information Offices. 
 

1. Voting Accessibility Advisory Committee (VAAC)- July 23, 2013 
VSAP staff met with the VAAC to provide an update on the VSAP.  Members were 
informed that initial design concepts would be shared at the next VAAC meeting. 
 

2. VSAP Technical Advisory Committee Meeting- July 30, 2013 
The VSAP and IDEO Project Teams met with the VSAP Technical Advisory Committee 
to present the three initial design concepts and gather initial feedback from Committee 

                                                 
1 IDEO is an award-winning global design firm that takes a human-centered, design-based approach to 
helping organizations in the public and private sectors innovate and grow. http://www.ideo.com/ 
2 http://www.youtube.com/watch?v=dk1jm0_1emY&feature=c4-
overview&list=UUx2Y8ypc1xHxAsBrWtyxMdQ 
3 http://www.lavote.net/Voter/VSAP/PDFS/VotingSystemPrinciples.pdf  
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TO:  Supervisor Mark Ridley-Thomas, Chair 

Supervisor Gloria Molina 
Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
Supervisor Michael D. Antonovich  
 
William T Fujioka, Chief Executive Officer  

 
FROM: Dean C. Logan, Registrar-Recorder/County Clerk                  

 
 
 
VSAP Quarterly Report- 2nd Quarter 2013 
 
The following is the second quarterly update report of 2013, detailing VSAP activities 
and accomplishments during the period of March 1- May 31.   These reports are 
provided to inform your Board and the public on the progress of the Voting Systems 
Assessment Project (VSAP).  This series of quarterly reports is in response to the motion 
adopted by your Board on September 7, 2010. 
 
During the reporting period, the VSAP continued to work on second-phase goals of the 
project.  In this second phase, the project seeks to 1) identify the voting system design 
model and technical requirements; 2) identify the procurement and development model 
that the Department will pursue, including funding for system development and 
implementation.  Activities during this quarter included:  
 

● Collaborating in the introduction of legislation 
● Establishing a VSAP Technical Advisory Committee 
● Launching the VSAP design phase 
● Continued stakeholder discussions 
 

http://www.ideo.com/
http://www.youtube.com/watch?v=dk1jm0_1emY&feature=c4-overview&list=UUx2Y8ypc1xHxAsBrWtyxMdQ
http://www.youtube.com/watch?v=dk1jm0_1emY&feature=c4-overview&list=UUx2Y8ypc1xHxAsBrWtyxMdQ
http://www.lavote.net/Voter/VSAP/PDFS/VotingSystemPrinciples.pdf
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members.  Members were presented the concepts and information on how the concepts 
were derived, and provided initial feedback.   
 

3. VSAP Advisory Committee Meeting- July 31, 2013 
The VSAP and IDEO Project Teams met with the VSAP Advisory Committee to present 
the three initial design concepts and gather initial feedback from Committee members.  
Members were presented the concepts and information on how the concepts were 
derived, and provided initial feedback.  .   
 

4. Chief Executive Office and Chief Information Office-  August 1, 2013 
The VSAP and IDEO Project Teams met with the County’s Chief Executive Officer, Chief 
Information Officer and some of their key staff to present the three initial design concepts 
and gather initial feedback from this group.   

 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was developed 
by the Department in response to the growing voting system needs and challenges faced by the 
County.  While the County’s current voting system has served the voters of Los Angeles County 
with accuracy and integrity, the design of these systems and the age of their technology do not 
offer the technical and functional elasticity necessary to continue to accommodate the growing 
and increasingly diverse electorate. 
 

The size and diversity of Los Angeles County and the limited voting systems market, however, 
make it almost impossible to reasonably consider a commercial off-the-shelf voting system 
solution.  Any voting system solution will entail a significant development or customization 
process in order to satisfy the County’s needs, General Voting System Principles and technical 
requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and 
comprehensive approach at modernizing the County’s voting system.  The vision of the project 
is to implement a voting system through a transparent process that takes into account the needs 
and expectations of current and future Los Angeles County voters.  The VSAP aims at 
achieving three goals in this process:  1) give current and future Los Angeles County voters an 
unprecedented opportunity to participate in the assessment and development process; 2) 
increase voter confidence in the electoral process through the participatory structure of the 
project; 3) synthesize public input and research to acquire or develop a new voting system for 
the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available to the 
public online at www.lavote.net/voter/vsap and on the project’s Facebook page.  The pages on 
our website and on Facebook are frequently updated with news and information and are a great 
way to stay connected with the progress of the project between quarterly reports.  We strongly 
encourage public input throughout the process and look forward to continuing to work with your 
board on this critical project.  If you have any questions please contact Monica Flores, VSAP 
Project Coordinator at (562) 345-8372 or via email at mflores@rrcc.lacounty.gov.  

http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
http://www.lavote.net/vsap
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
mailto:mflores@rrcc.lacounty.gov
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 December 9, 2013 
 
 
 
TO: Supervisor Don Knabe, Chair 
  Supervisor Michael D. Antonovich  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas 
Supervisor Zev Yaroslavsky 

   
  William T Fujioka, Chief Executive Officer 
 

FROM:  Dean C. Logan, Registrar-Recorder/County Clerk  
 
VSAP QUARTERLY REPORT- 4th QUARTER 2013 
 
The following is the fourth quarterly update report of 2013, detailing VSAP activities and 
accomplishments during the period of September 1- November 30, 2013.  These reports are provided to 
inform your Board and the public on the progress of the Voting Systems Assessment Project (VSAP).  
This series of quarterly reports is in response to the motion adopted by your Board on September 7, 
2010. 
 
During the reporting period, the VSAP continued to work on second-phase goals of the project.  In this 
second phase, the project seeks to: 1) identify the voting system design model and technical 
requirements; 2) identify the procurement and development model that the Department will pursue, 
including funding for system development and implementation; and 3) engage voters and other 
stakeholders through the process.  Activities during this quarter included: 
 

• Advocating for the passage of legislation 
• Developing a design concept 
• Continuing stakeholder discussions 

 
Legislation 
 
The Department collaborated with CEO Governmental and Legislative Affairs and State Senator Alex 
Padilla for the passage of Senate Bill 360, legislation that supports the VSAP efforts.  Senate Bill 360 
was signed into law on October 5, 2013.  The Bill strengthened the voting system approval and 
certification process by streamlining the process to the state and requiring that the state establish 
standards, which meet or exceed federal standards, for systems used in the state.  Establishing these 
standards provides much needed clarity for the VSAP efforts to develop and implement a new voting 
system for the County.  Furthermore, it provides the necessary framework for Los Angeles County to 
continue to develop a publicly owned system.  
 
These efforts are aligned with the County’s 2013-2014 State Legislative Agenda and a motion adopted 
by your Board on February 12, 2013.   
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Design Concept 
 
In April 2013, the Department launched the initial design phase of the VSAP in partnership with the global 
design firm IDEO1.  IDEO was tasked with developing a voting system concept aimed at meeting the 
diverse needs of Los Angeles County voters.  Using an iterative, human-centered design process, IDEO 
has led us through two system design phases which first translated public opinion data to three design 
concepts and then refined the three design options into one concept that best meets the needs of Los 
Angeles County voters. 
 
In order to fully understand the needs of Los Angeles County voters, in the initial phase IDEO met with a 
diverse group of voters including voters with a various range of disabilities and/or special needs.  IDEO 
also met with pollworkers, County staff, VSAP Advisory Committee members, VSAP Technical Advisory 
Committee members, and other stakeholders.  Using the data gathered through these various 
interactions, in addition to the data VSAP gathered since the initiation of the project, IDEO produced a set 
of three draft voting system concepts2.  The three voting system concepts were distinct representations of 
an ideal voting system model which includes a ballot marking device, paper ballot, and expanded 
locations for voters to mark and cast a ballot. 
 
In the second phase, IDEO continued to refine the voting system concepts by engaging voters, 
pollworkers, and other stakeholders to test the concepts.  The concepts evolved based on user feedback 
and a second set of concept iterations emerged that was further tested with users3.  From this user 
testing, an ideal voting system concept emerged4.  This model was further tested and refined, concluding 
the phase with the development of a low-fidelity prototype of the concept.  The system specifications and 
requirements for this concept now need to be detailed in order to produce a high-fidelity, fully functioning 
prototype for refinement and testing. 
 
We are currently detailing the scope of work for the next phase of the project.  In this process we will 
identify detailed requirements and specifications needed to enter and complete this next phase, the 
system engineering phase.  The system engineering phase will include drafting software and hardware 
specifications, testing, and developing a high-fidelity, fully functioning prototype. 
 
Once a proposed scope of work and a phase three project plan is completed, we will present these to 
your Board. 
 
Stakeholder Discussions 
 
The Department continues to meet with voters, regulators, experts, and other stakeholders with the intent 
of keeping them informed and engaged in the process as well as gathering data and information that is of 
benefit to the VSAP.  During this period, the Department’s project staff met with the Community Voter 
Outreach Committee, the Voting Accessibility Advisory Committee, members of United Cerebral Palsy 
Los Angeles, as well as Georgia Tech Research Institute and Clemson University staff. 
 

1. Georgia Tech Research Institute (GTRI)- September 9, 2013 
 VSAP staff met with GTRI to provide a VSAP status update and to discuss how the projects align 

and may support each other. 

                                                 
1 IDEO is an award-winning global design firm that takes a human-centered, design-based 
approach to helping organizations in the public and private sectors innovate and grow. 
http://www.ideo.com/ 
2 
http://www.lavote.net/Voter/VSAP/PDFS/posters_for_one_simple_system_vote_your_way_three_
easy_steps.pdf  
3 http://www.lavote.net/Voter/VSAP/PDFS/cricket_tallboy_in_a_box.pdf  
4 http://www.lavote.net/Voter/VSAP/PDFS/single_concept_phase_2_final.pd  
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2. Community Voter Outreach Committee (CVOC)- October 2, 2013 
 VSAP staff met with the CVOC to provide an update on the VSAP and answer member questions. 
 
3. Clemson University- October 15, 2013 
 VSAP staff met with Clemson University to update each other on the progress of their work around 

voting system design and development. 
 
4. Voting Accessibility Advisory Committee (VAAC)-  October 29, 2013 
 VSAP staff and IDEO project team met with the VAAC to provide an update on the VSAP and 

answer member questions. 
 
5. United Cerebral Palsy Los Angeles (UCPLA)- November 7, 2013 
 VSAP staff and IDEO project team met with members of UCPLA to gather feedback on a 

preliminary voting system prototype.  VSAP and IDEO staff gathered feedback regarding the needs 
and desires in a voting system from voters with a wide-range and degree of disabilities. 
 

About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was developed by the 
Department in response to the growing voting system needs and challenges faced by the County.  While 
the County’s current voting system has served the voters of Los Angeles County with accuracy and 
integrity, the design of these systems and the age of their technology do not offer the technical and 
functional elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, however, make it 
almost impossible to reasonably consider a commercial off-the-shelf voting system solution.  Any voting 
system solution will entail a significant development or customization process in order to satisfy the 
County’s needs, General Voting System Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and comprehensive 
approach at modernizing the County’s voting system.  The vision of the project is to implement a voting 
system through a transparent process that takes into account the needs and expectations of current and 
future Los Angeles County voters.  The VSAP aims at achieving three goals in this process:  1) give 
current and future Los Angeles County voters an unprecedented opportunity to participate in the 
assessment and development process; 2) increase voter confidence in the electoral process through the 
participatory structure of the project; 3) synthesize public input and research to acquire or develop a new 
voting system for the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available to the public 
online at www.lavote.net/voter/vsap and on the project’s Facebook page.  The pages on our website and 
on Facebook are frequently updated with news and information and are a great way to stay connected 
with the progress of the project between quarterly reports.  We strongly encourage public input 
throughout the process and look forward to continuing to work with your board on this critical project.  If 
you have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 345-8372 or 
via email at mflores@rrcc.lacounty.gov.  
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September 5, 2014 
 
 
TO:  Supervisor Don Knabe, Chair 
  Supervisor Michael D. Antonovich  

Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas 
Supervisor Zev Yaroslavsky 

   
  William T Fujioka, Chief Executive Officer 

FROM:  Dean C. Logan, Registrar-Recorder/County Clerk  
 
 
VSAP Quarterly Report- 3rd Quarter, 2014 
 
The following is the third quarterly update report of 2014, detailing project activities and 
accomplishments during the period of June 1, 2014-August 31, 2014. These reports are provided to 
inform your Board and the public on the progress of the Voting Systems Assessment Project (VSAP).  
This series of quarterly reports is in response to the motion adopted by your Board on September 7, 
2010. 
 
The VSAP has accomplished significant milestones since its launch in 2009.  Through the project we 
have gathered public opinion data; established advisory committees to continue to gather input from the 
public as well as from subject matter experts; and finally we have completed a human-centered design 
process to identify design elements for a new ballot marking device based on the assessment of the 
voting experience through engagement with Los Angeles County voters.  We are now preparing to 
enter into a contract for the development of engineering specifications for the ballot marking device and 
other aspects of a new voting system.  In support of our efforts, our team members are conducting 
research on existing and emerging voting systems, technologies, and legislation.  We are also keeping 
abreast of voting system development and voting regulations in other jurisdictions that may provide 
insight on best practices and learning experiences as we move forward.  We will continue to engage 
with voters, stakeholders, and subject matter expects through this next phase of the project; in keeping 
with the voter-centered approach of this project.  
 
Development of Engineering Specifications 
 
For this next phase of system specifications, we intend to continue our collaboration with the innovation 
firm IDEO.   On March 25, 2014, we notified your board1 of our intent to pursue a sole source contract 
with IDEO for development of engineering and manufacturing specifications for a proposed ballot 
marking device, tally system and related system components.  We are currently working with the 
                                                 
1 http://www.lavote.net/GENERAL/PDFS/BOARD_CORRESPONDENCE/03252014-011645.pdf  
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County Chief Information Officer and County Counsel to finalize a Statement of Work and agreement 
for this next phase.  Once finalized, we will work with the Chief Executive Office to bring the contract to 
your board for approval.  It is important to emphasize that this engagement is not a contract for the 
development and manufacturing of the voting system.  It is our intent to work with IDEO on the 
development of specifications and then to conduct a competitive procurement for development and 
manufacturing based on those specifications. 
 
Research Activities 
 
It is critical that decisions made for the County’s future voting experience are based on sound data.  In 
an effort to continue gathering data that will impact the next steps of the project and ultimately the 
implementation of a new voting experience model, we have been researching various topics including: 
1) voting experience models and 2) existing electronic voter roster technologies.  
 

1. Voting Experience Models 
In order to make the new voting experience more convenient for voters, we are exploring 
alternative options to the County’s traditional voting experience structure in which voters are 
assigned to vote in one specific polling place on Election Day.  Some of these options include 
early voting and vote centers.  Determining whether these models are good solutions for Los 
Angeles County voters requires extensive research.  We have engaged several elections 
officials from states that have used vote centers and implemented early voting to learn from their 
experiences.  We are also learning what requirements exist to implement these models, both at 
the departmental operations level as well as at the state regulations level.  Furthermore, we are 
beginning to think of implementation strategies shall we determine that these models are 
beneficial to Los Angeles County voters. 

2. Existing Electronic Voter Roster Technology 
The voting experience is affected by much more than just the Ballot Marking Device (BMD), 
related processes like checking in at the polling place are just as important to the voting 
experience and can help to support expanded services for voters.  We have begun to explore 
technologies that will complement and enhance the voter experience; technologies such as 
electronic voter rosters which help facilitate an easier and more convenient check-in process for 
voters at polling places.  In order to learn more about technologies in the market or currently in 
development, we will are exploring the option of releasing a Request for Information (RFI) in the 
next quarter.   

 
As with all data generated through the VSAP, once finalized, we will share research findings with your 
board.  Findings will also be made available to the public through our website at 
www.lavote.net/voter/vsap.   
 
Public and Stakeholder Engagement 
 
The Department continues to engage with voters, regulators, experts, and other stakeholders with the 
intent of keeping them informed and engaged in the process as well as gathering data and information 
that may be beneficial to our project.  During this period, we met with Board of Supervisors Offices, 
participated in webinars (related to usability, accessibility, and the testing and certification process), and 
contacted researchers in the field of elections systems.  We continued our participation in Community 
Voter Outreach Committees and Voting Accessibility Advisory Committee meetings.  The VSAP team 
has continued their communication with experts in the fields of technology and accessibility, as well 
members of our VSAP Advisory Committee.   
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1. Meeting with 4th District Supervisor Don Knabe (May 29, 2014) 
VSAP staff met with district supervisor Don Knabe to demonstrate the current prototype device 
and inform him of our project’s goals and status.   

2. Clemson University Conference Call with Juan Gilbert (June 10,  2014) 
VSAP staff met with Clemson University personnel to discuss their work on voting systems.   

3. Election Assistance Commission Webinar- Reforming the Testing and Certification Process 
(June 12, 2014) 
VSAP staff viewed webinar to keep informed of the changes that may take places in the testing 
and certification processes of new voting systems.  

4. EAC Webinar- Highlights of EAC Accessible Voting Research and Development: the Impact on 
Elections (June 20, 2014) 
VSAP staff attended a webinar discussing ATVI research grants. Staff gathered information on 
various projects that have been funded by the EAC.  These projects include accessibility testing 
and pollworker training materials.    

5. Meeting with 2nd District Supervisor Mark Ridley Thomas (June 23, 2014) 
VSAP staff met with office staff representatives to demonstrate the current prototype device and 
inform him of our project’s goals and status.   

6. California Association of Clerks and Election Officials Conference (July 14-18, 2014) 
VSAP staff attended the CACEO conference and attended several breakout sessions.   

7. Community Voter Outreach Committee  Meeting (CVOC) (July 30, 2014) 
VSAP staff attended the CVOC meeting and gave a brief update on the status of our project.   

8. Presentation to RR/CC Elections Operation Command staff (July 31, 2014) 
VSAP team members gave a demo with our current prototype device, informed staff of future 
changes, and answered questions relating to our project and its developmental phases.  

9. Presentation to the Quality and Productivity Commission (August 14, 2014) 
VSAP staff presented our current prototype device to the Quality and Productivity Commission, 
as well as updated them on the status of our project and what we expect in the future. 

10. USINEX Electronic Voting Technology Workshop/Workshop on Trustworthy Elections (August 
19, 2014) 
Dean Logan led a workshop concerning security and technology and our approach with the 
VSAP.   

11. Election Center Conference (August 21-22, 2014) 
Dean Logan gave a presentation on the VSAP and our innovative approach to creating a voter-
centered design.   
 

About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was developed by the 
Department in response to the growing voting system needs and challenges faced by the County.  
While the County’s current voting system has served the voters of Los Angeles County with accuracy 
and integrity, the design of these systems and the age of their technology do not offer the technical and 
functional elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, however, make it 
almost impossible to reasonably consider a commercial off-the-shelf voting system solution.  Any voting 
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system solution will entail a significant development or customization process in order to satisfy the 
County’s needs, General Voting System Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and comprehensive 
approach at modernizing the County’s voting system.  The vision of the project is to implement a voting 
system through a transparent process that takes into account the needs and expectations of current 
and future Los Angeles County voters.  The VSAP aims at achieving three goals in this process:  1) 
give current and future Los Angeles County voters an unprecedented opportunity to participate in the 
assessment and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to acquire or develop a 
new voting system for the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available to the public 
online at www.lavote.net/voter/vsap and on the project’s Facebook page.  The pages on our website 
and on Facebook are frequently updated with news and information and are a great way to stay 
connected with the progress of the project between quarterly reports.  We strongly encourage public 
input throughout the process and look forward to continuing to work with your board on this critical 
project.  If you have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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December 10, 2014 
 
 
TO:   
  Supervisor Michael D. Antonovich, Mayor  

Supervisor Hilda L. Solis 
Supervisor Mark Ridley-Thomas 
Supervisor Sheila Kuehl 
Supervisor Don Knabe 

   
  Sachi A. Hamai, Interim Chief Executive Officer 
 
FROM:  Dean C. Logan, Registrar-Recorder/County Clerk  

   
 
VSAP Quarterly Report- 4th Quarter, 2014 
 
This serves as our fourth quarterly update report for 2014, detailing project activities and 
accomplishments during the period of September 6- December 8, 2014. These reports are provided to 
inform your Board and the public on the progress of the Voting Systems Assessment Project (VSAP) 
and our ongoing efforts to modernize voting in Los Angeles County.  This series of quarterly reports is 
responsive to the motion adopted by your Board on September 7, 2010. 
 
On November 21, 2014 we achieved a critical milestone with the execution of our contract with the 
human-centered design firm IDEO for development of design specifications and prototyping of the 
proposed Ballot Marking Device and other key components of the new voting system. This marks a 
significant shift in the focus of the project as we transition from the research, ideation and preliminary 
design stage to an engineering and specifications phase.  
 
Key elements of the new phase of the project include developing the specifications for both hardware 
and software components for the Ballot Marking Device; requirements for a new tally system; a user 
experience model; ballot design; and technical proofs (see appendices for detailed plan).  These 
deliverables will move us toward the development of Requests for Proposals or other open, competitive 
bidding tools for the manufacturing of these components – and, ultimately to a systems integration 
phase leading to implementation of a new voting experience in Los Angeles County.  This engagement 
with IDEO will span a total of sixteen months during which they will work closely with our office, our 
stakeholder community and advisory committees.   
 
Current Status: System Refinement and Engineering 
IDEO is working on the requirements for this phase of the project.  This includes researching our 
current voting system, identifying team roles, discussing project planning, as well as formulating 
logistics, communications strategies, and product backlogs.   
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Last month, during the General Election, IDEO and subcontractors from Cambridge Consultants and 
Digital Foundry visited our offices to observe the election process.  They visited polling places 
throughout the County to see how voters within Los Angeles County interact with the current voting 
equipment and engage in the electoral process.  They also observed our Check-in Center procedures, 
the opening and closing of polling locations, and discussed election administration challenges with key 
staff members.  On November 10, 2014, they returned to our offices to tour our Election Operations 
Center to see how we store, create, and maintain voting machines.    
 
Public and Stakeholder Engagement 
 
In September our offices hosted a meeting with the VSAP Advisory Committee.  At this meeting VSAP 
staff updated the Advisory Committee on our progress and presented research findings on vote centers 
and tally options. Continued input from our stakeholder community during this next phase of system 
engineering and design is critical to the project’s success.    
 
Our team has also engaged public officials and local voters to discuss the design of our new system.  
This has involved visiting with some of your offices, demonstrating the early model ballot marking 
device prototype, and traveling to local conferences.  We continue to encourage active engagement 
and seek to gather as much feedback as possible.   
 

1. September 3, 2014- EAC Roundtable Discussion -Expanding the Body of Knowledge of Election 
Administration 
Presentation to EAC about Election Administration, highlights included the Voting Systems 
Assessment Project’s approach to having a human-centered design, and the importance of 
voters.  
 

2. September 20, 2014  Tri-League of Women Voters Los Angeles Chapter Presentation 
Outreach staff presented the ballot marking device prototype to the local Tri-League of Women 
Voters chapter in Los Angeles.   
 

3. September 22, 2014-Meeting with 3rd District Supervisor Zev Yaroslavsky 
VSAP staff presented our prototype to the third district supervisor and provided an update on 
our project.   
 

4. September 23, 2014 Voting Accessibility Advisory Committee Meeting 
VSAP staff attended the VAAC meeting to inform members of the committee about the status of 
our project.   
 

5. September 24, 2014- VSAP Advisory Committee Meeting 
The VSAP team hosted our Advisory Committee members for a half-day long meeting to bring 
them up to date on our project status, as well as where it is heading in the next few months.  
The VSAP team answered any and all questions related to our project.    
 

6. September 25, 2014- Board of Supervisors Operations Cluster 
VSAP team members attended the Board of Supervisors’ Operational Cluster meeting to 
discuss our contract with IDEO and the proposed Statement of Work for the next phase of the 
project. 
  

7. September 25, 2014- Presentation at the Conditional Voter Registration Subcommittee of the 
California Association of Clerks and Elected Officials. 
VSAP team members gave a presentation concerning the research conducted on Vote Centers.  
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Questions were answered about how vote centers can assist in same-day voter registration. 
 

8. September 29, 2014- Meeting with 1st District Supervisor Gloria Molina 
VSAP staff presented our prototype device to the district supervisor and provided a project 
progress update. 
 

9. September 30, 2014- Presentation to the Industry Hills Rotary Club 
RR/CC staff presented our prototype device to the local Industry Hills Rotary Club and 
discussed our project.  Participants were enthusiastic and interested in our progress.  
 

10. October 2, 2014 Presentation at Empowerment Congress 
RR/CC executive staff discussed the Voting Systems Assessment Project and answered 
questions related to the project.    
 

11. October 4, 2014 Voting Modernization Board Meeting 
VSAP staff met with Michael Bustamante of the Voting Modernization Board to discuss the 
progress of our project.   
 

12. October 8, 2014 Community Voter Outreach Meeting (CVOC) 
VSAP staff provided an update at our quarterly CVOC meeting in order to keep the public up to 
date with our project.   
 

13. October 17, 2014 Meeting with the Long Beach Election Oversight Commission 
Dean Logan met with the Long Beach Election Oversight Commission and discussed the Voting 
Systems Assessment Project 
 

14. October 21, 2014 Board of Supervisors Meeting 
Los Angeles County Registrar-Recorder County Clerk staff and IDEO presented their proposal 
to the Board of Supervisors at their meeting.  Board approved contract. 
 

15. November 4, 2014 General Election and IDEO Engagement 
VSAP staff met with IDEO team members and contractors to provide an overview of our 
elections operations.  Among the highlights were trips to several local polling places, view of the 
voting process, interacting with voters at the polls, closing and check-in center procedures, and 
observing and discussing the tally process. 

 
 
About the VSAP 
 
Launched in September 2009, the Voting Systems Assessment Project (VSAP) was developed by the 
Department in response to the growing voting system needs and challenges faced by the County.  
While the County’s current voting system has served the voters of Los Angeles County with accuracy 
and integrity, the design of these systems and the age of their technology do not offer the technical and 
functional elasticity necessary to continue to accommodate the growing and increasingly diverse 
electorate. 
 
The size and diversity of Los Angeles County and the limited voting systems market, however, make it 
almost impossible to reasonably consider a commercial off-the-shelf voting system solution.  Any voting 
system solution will entail a significant development or customization process in order to satisfy the 
County’s needs, General Voting System Principles and technical requirements.   
 
In response to these needs and challenges, the VSAP takes an unprecedented and comprehensive 
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approach at modernizing the County’s voting system.  The vision of the project is to implement a voting 
system through a transparent process that takes into account the needs and expectations of current 
and future Los Angeles County voters.  The VSAP aims at achieving three goals in this process:  1) 
give current and future Los Angeles County voters an unprecedented opportunity to participate in the 
assessment and development process; 2) increase voter confidence in the electoral process through 
the participatory structure of the project; 3) synthesize public input and research to acquire or develop a 
new voting system for the County. 
 
Stay Connected 
 
More information regarding the Voting System Assessment Project (VSAP) is available to the public 
online at www.lavote.net/voter/vsap and on the project’s Facebook page.  The pages on our website 
and on Facebook are frequently updated with news and information and are a great way to stay 
connected with the progress of the project between quarterly reports.  We strongly encourage public 
input throughout the process and look forward to continuing to work with your board on this critical 
project.  If you have any questions please contact Monica Flores, VSAP Project Coordinator at (562) 
345-8372 or via email at mflores@rrcc.lacounty.gov.  
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